


ISS Program Payloads Certification of Flight Readiness Implementation Plan, Generic

International Space Station Program

Revision B

May 2001

**National Aeronautics and Space Administration
International Space Station Program
Johnson Space Center
Houston, Texas**



REVISION AND HISTORY PAGE

| REV. | DESCRIPTION | PUB. DATE |
|------|---|--------------|
| - | Baseline: Complete Document | 08/13/98 |
| A | Revision A (Reference per SSCD 002764, EFF. 02/07/00) | 03/21/00 |
| | DCN 001 (Reference per SSCD 003104, EFF. 02/15/00) | 07/06/00 |
| | DCN 002 (Reference per SSCD 004413, EFF. 11/21/00) | 12/05/00 |
| B | Revision B (Reference per SSCD 004987, EFF. 05/30/01) | 06/29/01 |

SSP 52054
Revision B

INTERNATIONAL SPACE STATION PROGRAM

**ISS PROGRAM PAYLOADS CERTIFICATION
OF FLIGHT READINESS IMPLEMENTATION PLAN, GENERIC**

MAY 2001

PREFACE

**ISS PROGRAM PAYLOADS CERTIFICATION
OF FLIGHT READINESS IMPLEMENTATION PLAN, GENERIC**

This document establishes a standard approach to be used by the International Space Station (ISS) Program Payloads Office Manager to implement Certification of Flight Readiness (CoFR) responsibility. This is the sole document that establishes specific processes and requirements for certification of payload flight readiness to the ISS Program. The specific responsibilities and process are defined for the ISS Program Payloads Office, along with support required from the implementing organizations.

The contents of this document are consistent with ISS Program direction as specified in SSP 50108, Certification of Flight Readiness Process Document.

This document is under the control of the ISS Program Payloads Control Board (PCB); any changes or revisions shall be approved by the ISS Program PCB.


Richard Nygren
ISS Program Payloads Office Manager

5/30/01
Date

INTERNATIONAL SPACE STATION PROGRAM

ISS PROGRAM PAYLOADS CERTIFICATION
OF FLIGHT READINESS IMPLEMENTATION PLAN, GENERIC


CONCURRENCE

MAY 2001

Prepared by:

John Temple
BOOK MANAGER

OZ2
ORG



SIGNATURE

5/30/01
DATE

Approved by:

James Scheib
MISSION INTEGRATION AND PLANNING OFFICE
LEAD

OZ2
ORG



SIGNATURE

5-30-01
DATE

NASA DQA:

Ann Wood
CONFIGURATION MANAGEMENT REPRESENTATIVE

OL
ORG


SIGNATURE

5-30-01
DATE

INTERNATIONAL SPACE STATION PROGRAM
ISS PROGRAM PAYLOADS CERTIFICATION
OF FLIGHT READINESS IMPLEMENTATION PLAN, GENERIC

LIST OF CHANGES

MAY 2001

All changes to paragraphs, tables, and figures in this document are shown below:

| PCB | Entry Date | Change | Paragraph(s) |
|------------|-------------------|---------------|---------------------|
| | August 1998 | Baseline | All |
| | March 2000 | Revision A | All |
| | June 2000 | DCN 001 | |
| | December 2000 | DCN 002 | |
| | June 2001 | Revision B | All |

TABLE OF CONTENTS

| PARAGRAPH | PAGE |
|---|-------------|
| 1.0 INTRODUCTION..... | 1-1 |
| 1.1 PURPOSE | 1-1 |
| 1.2 SCOPE | 1-1 |
| 1.3 PRECEDENCE | 1-1 |
| 1.4 DOCUMENT STRUCTURE | 1-1 |
| 1.5 PAYLOAD CoFR PROCESS | 1-2 |
| 1.5.1 LAUNCH PACKAGE ASSESSMENT OVERVIEW | 1-2 |
| 1.5.2 CoFR OVERVIEW | 1-2 |
| 1.5.3 PAYLOADS CERTIFICATION TEAM AND REPORTING TREE | 1-5 |
| 1.5.4 PROCESS GUIDELINES..... | 1-6 |
| 1.6 RESPONSIBILITIES | 1-8 |
| 1.6.1 ISS PROGRAM MANAGER..... | 1-8 |
| 1.6.2 ISS PROGRAM PAYLOADS OFFICE MANAGER | 1-8 |
| 1.6.3 NASA RESEARCH PROGRAM OFFICES | 1-9 |
| 1.6.4 OTHER ISS PROGRAM OFFICES..... | 1-9 |
| 1.6.4.1 OPERATIONS OFFICE MANAGER | 1-9 |
| 1.6.4.2 VEHICLE OFFICE MANAGER | 1-9 |
| 1.6.4.3 SAFETY AND MISSION ASSURANCE/PROGRAM RISK OFFICE MANAGER..... | 1-9 |
| 1.6.4.4 ISS MISSION INTEGRATION AND OPERATIONS MANAGER..... | 1-10 |
| 1.6.5 MISSION OPERATIONS DIRECTORATE | 1-10 |
| 1.6.6 INTERNATIONAL PARTNERS..... | 1-11 |
| 1.6.7 KENNEDY SPACE CENTER..... | 1-11 |
| 1.6.8 FLIGHT PROJECTS DIRECTORATE..... | 1-11 |
| 1.6.9 BOEING UTILIZATION | 1-12 |
| 2.0 DOCUMENTS..... | 2-1 |
| 2.1 APPLICABLE DOCUMENTS | 2-1 |
| 2.2 REFERENCE DOCUMENTS..... | 2-3 |
| 3.0 ISS PROGRAM CoFR ENDORSEMENTS | 3-1 |
| 4.0 CoFR TIMELINE | 4-1 |
| 5.0 PAYLOADS OFFICE STATUS AND CoFR PRESENTATION PLAN..... | 5-1 |
| 6.0 STANDARD FORMS | 6-1 |
| 6.1 EXCEPTIONS TO ENDORSEMENT | 6-1 |
| 6.2 OPEN WORK TO COMPLETE ENDORSEMENT | 6-2 |
| 7.0 FLIGHT-SPECIFIC CoFR IMPLEMENTATION..... | 7-1 |
| 7.1 SCHEDULE OVERVIEW | 7-2 |
| 7.2 CoFR PLANNING LETTER (L-10 MONTHS)..... | 7-2 |

SSP 52054
Revision B

| | | |
|-------|---|-----|
| 7.3 | GENERIC FORMAT DESCRIPTIONS OF CoFR ENDORSEMENT CHECKLIST SUBMIT FORM (APPENDICES D THROUGH I) | 7-4 |
| 7.3.1 | CoFR ENDORSEMENT CHECKLIST, PART 1 | 7-4 |
| 7.3.2 | CoFR ENDORSEMENT CHECKLIST, PART 2 | 7-5 |
| 7.4 | CoFR/LAUNCH PACKAGE ASSESSMENT CALL LETTER..... | 7-5 |
| 7.5 | ENDORSEMENT IMPLEMENTING GUIDANCE | 7-7 |
| 7.6 | MPCB AND SSCB STATUS REPORT PLAN | 7-9 |

APPENDIX

| | | |
|---|--|-----|
| A | ACRONYMS AND ABBREVIATIONS | A-1 |
| B | GLOSSARY OF TERMS | B-1 |
| C | GENERIC ENDORSEMENT CONTENT | C-1 |
| D | ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - KSC UTILIZATION OFFICE | D-1 |
| E | ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER | E-1 |
| F | ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - FLIGHT PROJECTS DIRECTORATE | F-1 |
| G | ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - BOEING UTILIZATION..... | G-1 |
| H | ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - PAYLOAD MISSION INTEGRATION | H-1 |
| I | EXPRESS (MELFI) ENDORSEMENT CHECKLIST | I-1 |
| J | OPEN WORK | J-1 |

TABLE

| | | |
|-------|--|------|
| 3-1 | ISS PROGRAM CoFR ENDORSEMENTS | 3-1 |
| 6.2-1 | OPEN WORK TRACKING LOG | 6-4 |
| 7.2-1 | CoFR ENDORSEMENT DATA | 7-4 |
| 7.2-2 | PAYLOAD RETURN ENDORSEMENT DATA | 7-4 |
| C-1 | CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT | C-3 |
| C-2 | INCREMENT CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (CREW/GROUND TEAM-RELATED READINESS) | C-20 |
| D-1 | CoFR KSC UTILIZATION OFFICE ENDORSEMENT..... | D-2 |
| D-2 | CoFR KSC UTILIZATION OFFICE ENDORSEMENT CHECKLIST..... | D-3 |
| E-1 | CoFR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER ENDORSEMENT | E-2 |
| E-2 | CoFR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER ENDORSEMENT CHECKLIST | E-3 |
| E-3 | INCREMENT CoFR; ENDORSEMENT CHECKLIST FOR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER..... | E-5 |
| F-1 | CoFR 2 FPD ENDORSEMENT..... | F-2 |
| F-2 | CoFR FPD ENDORSEMENT CHECKLIST..... | F-3 |

SSP 52054
Revision B

| | | |
|-----|--|-----|
| F-3 | CoFR INCREMENT ENDORSEMENT CHECKLIST FOR FPD | F-4 |
| G-1 | CoFR BOEING UTILIZATION ENDORSEMENT, REFERENCE IPM MANIFEST LIST | G-2 |
| G-2 | CoFR BOEING UTILIZATION ENDORSEMENT CHECKLIST | G-3 |
| H-1 | CoFR OZ2/PAYLOAD MISSION INTEGRATION ENDORSEMENT | H-2 |
| H-2 | CoFR OZ2/PAYLOAD MISSION INTEGRATION ENDORSEMENT CHECKLIST | H-3 |
| I-1 | CoFR; EXPRESS (MELFI) ENDORSEMENT CHECKLIST | I-2 |
| I-2 | CoFR; EXPRESS (MELFI) CHECKLIST (PAGE 1 OF 2)..... | I-3 |
| I-3 | INCREMENT CoFR; CHECKLIST FOR EXPRESS (MELFI) | I-5 |
| J-1 | TO BE DETERMINED ITEMS | J-2 |
| J-2 | TO BE RESOLVED ISSUES..... | J-2 |

FIGURE

| | | |
|---------|--|-----|
| 1.5-1 | CoFR PROCESS OVERVIEW | 1-4 |
| 1.5-2 | PAYLOADS CoFR ORGANIZATION AND REPORTING TREE | 1-6 |
| 4.0-1.1 | SHUTTLE LAUNCH PAYLOAD STATUS TIMELINE FOR SHUTTLE ROLLOUT | 4-1 |
| 4.0-1.2 | SHUTTLE CoFR TIMELINE | 4-1 |
| 4.0-1.3 | SHUTTLE LAUNCH CoFR TIMELINE, CREW/GROUND TEAM-RELATED ENDORSEMENT FOR THE FIRST FLIGHT OF AN INCREMENT..... | 4-2 |
| 4.0-2 | INTERNATIONAL PARTNER LAUNCH CoFR TIMELINE | 4-2 |
| 4.0-3 | INTERNATIONAL PARTNER LAUNCH CoFR TIMELINE, CREW/GROUND TEAM-RELATED ENDORSEMENT FOR THE FIRST FLIGHT OF AN INCREMENT | 4-3 |
| 5.0-1 | ROLLOUT STATUS AND CoFR PRESENTATION PLAN | 5-1 |
| 6-1 | CoFR EXCEPTION FORM (PAGE 1 OF 2) | 6-1 |
| 7.0-1 | CoFR ENDORSEMENT STATEMENT | 7-1 |
| 7.2-1 | CoFR PLANNING LETTER EXAMPLE (L-10 MONTHS)..... | 7-3 |
| 7.4-1 | CoFR/LAUNCH PACKAGE ASSESSMENT CALL LETTER (L-5 MONTHS)..... | 7-6 |
| 7.5-1 | ENDORSEMENT APPROACH | 7-7 |
| 7.5-2 | ENDORSEMENT EXAMPLE | 7-8 |
| 7.6-1 | SHUTTLE LAUNCH PAYLOAD STATUS | 7-9 |

1.0 INTRODUCTION

1.1 PURPOSE

This document defines the responsibilities, processes, and procedures that the International Space Station (ISS) Program Payloads Office will utilize to certify payload safety and operational readiness as required by the ISS Program.

1.2 SCOPE

The Certification of Flight Readiness (CoFR) process defined herein is applicable to all National Aeronautics and Space Administration (NASA) ISS-funded facility payloads, pallet payloads and payload subrack Hardware/Software (HW/SW), component additions to facility or subrack, Laboratory Support Equipment (LSE), Ground Support Equipment (GSE), Flight Support Equipment (FSE), facilities, personnel that support the payload preparation, payload flight operations, and utilization that is under the purview of the NASA ISS Payloads Office.

The CoFR process will be applied to address flight readiness of HW/SW, ISS ground teams/facilities, safety, and flight crew-related operations and ground team readiness for the increment. The certification process is applicable to all mission phases: launch preparation, launch, on-orbit operations, return, and post-landing operations.

1.3 PRECEDENCE

The ISS Program required process is specified in SSP 50108, Certification of Flight Readiness Process Document. In the event of conflict, the following order of precedence will be followed:

- A. SSP 50108
- B. Unique Project Plan, the collection of Joint Implementation Plans (JIPs), and/or Payload Integration Agreement (PIA) CoFR implementation agreements
- C. SSP 52054, ISS Program Payloads Certification of Flight Readiness Implementation Plan, Generic

1.4 DOCUMENT STRUCTURE

The contents of this document define the implementation of the ISS Program CoFR process. The CoFR process includes identification of the endorsements as required by the ISS Program, groundrules supporting endorsements, procedures, CoFR reviews, and required handling of CoFR exceptions. The following appendices contain descriptions of Payloads Office elements and their specific CoFR requirements and content to satisfy CoFR endorsements.

- A. Appendix A: Acronyms and Abbreviations.
- B. Appendix B: Glossary of Terms.

- C. Appendix C: Generic Endorsement Content.
- D. Appendix D: ISS Program Payloads Endorsement Checklist by Work Lead - KSC Utilization Office.
- E. Appendix E: ISS Program Payloads Endorsement Checklist by Work Lead - Research Program Office and Payload Developer.
- F. Appendix F: ISS Program Payloads Endorsement Checklist by Work Lead - Flight Projects Directorate.
- G. Appendix G: ISS Program Payloads Endorsement Checklist by Work Lead - Boeing Utilization.
- H. Appendix H: ISS Program Payloads Endorsement Checklist by Work Lead - Payload Mission Integration.
- I. Appendix I: EXPRESS (MELFI) Endorsement Checklist.
- J. Appendix J: Open Work.

1.5 PAYLOAD CoFR PROCESS

This section defines an overview of the CoFR process, defines the CoFR participants and reporting tree, and provides some key process guidelines for implementation of the process.

1.5.1 LAUNCH PACKAGE ASSESSMENT OVERVIEW

The Launch Package Assessment (LPA) provides status of organizations readiness to support launch and mission operations. This status is made against open work required to complete CoFR. Included in the status will be a statement of readiness for payload transfer to the pad. This status is less formal than the actual CoFR, is not an endorsement and does not require objective evidence as part of the status report.

1.5.2 CoFR OVERVIEW

- A. A formal and disciplined process with readiness certification statements is required by the ISS Program Manager to support flight readiness decisions on ISS payloads and organizations for:
 - 1. CoFR for a flight; payload design and as built, safety, crew and ground readiness, operations products, mission planning, and payload return.
 - 2. CoFR for an increment (at first flight of an increment); crew and ground team related operational readiness for the entire increment.

3. CoFR for payloads already on-orbit; on-orbit payloads will be endorsed as part of CoFR if:
 - a. HW/SW to be launched is supported by the on-orbit payload (on-orbit readiness to receive/support the payload and the new on-orbit configuration will be endorsed).
 - b. HW/SW configuration has been modified since last CoFR, or time cycle limit constraint. An FPD CoFR will be provided stating that the mission plan is supported by the on-orbit payload anomaly status and resolution plan.

NOTE: Replacement of a sample may not be considered a configuration change. In this case, consult with the Increment Payload Manager (IPM).

4. CoFR for returned payloads; endorse that unique payload procedures for return and ground handling reflect disposition of any in-flight anomalies and that the payload is compatible with return vehicle environment.
- B. Figure 1.5-1, CoFR Process Overview, summarizes the functional areas where certification must be made. The ISS Program has defined specific endorsement requirements for the ISS Program Payloads Office in these functional areas.
- C. This CoFR plan will establish a standard process and requirements that will be applied for each flight and increment to satisfy the ISS Program requirements. Appendix C identifies ISS Program-provided endorsements and payload subendorsements that define the detailed payload CoFR content. Appendices D through I will be used as checklists to implement flight-specific CoFR endorsements.

SSP 52054
Revision B

CoFR Functional Areas




FIGURE 1.5-1 CoFR PROCESS OVERVIEW

- D. The CoFR process focuses on readiness at time of launch and crew-related and ground team readiness at the beginning of an increment. The endorsement statements address readiness of HW/SW to be launched and returned for its intended mission; on-orbit readiness to receive the launch items, including life time and cycle limits for all payloads to receive HW; and integrated payload operations.
- E. Payloads Office endorsements relative to overall ISS payload readiness will be supported by International Partner (IP) inputs through jointly approved documents, data inputs, joint simulations, and working interfaces. Payload Office CoFR reports will be formally reviewed with IP participation at the Multilateral Payload Control Board (MPCB). An MPCB review will support consistency with IP CoFR recommendations submitted directly to the ISS Program according to requirements

imposed upon them by SSP 50108. No specific endorsements will be submitted by the IPs directly to the Payload Office. IP barter payloads will CoFR according to SSP 52054 as agreed in the collection of JIPs.

1.5.3 PAYLOADS CERTIFICATION TEAM AND REPORTING TREE


The Research Programs, Project Offices, and NASA Center Line Organizations contracted to support the ISS Program are an integral part of the certification process and will provide endorsements to the ISS Program Payloads Office certifying their readiness according to this plan. Figure 1.5-2, Payloads CoFR Organization and Reporting Tree, provides an identification of CoFR participants and a reporting tree by their function.

The ISS Program Payloads CoFR implementation process is managed by:

1. Increment Payload Manager (IPM): provide CoFR direction to implement CoFR for a flight/increment. Present CoFR reports to the MPCB and Space Station Control Board (SSCB).
2. Flight Payload Manager (FPM): support the IPM for flight-related CoFR implementation. The FPM will coordinate CoFR planning dates and provide the call letters at Launch minus (L-)10 and L-5 months. The FPM will manage the open work tracking log and maintain it current.
3. Payload Integration Manager (PIM)/EXPRESS Payload Integration Manager (EPIM): facilitate CoFR, working directly with the Payload Developer (PD) and Research Program Offices (RPO), to assure delivery of key product deliveries needed to complete CoFR. Coordinate with the RPO and IPM as required to identify and elevate issues.

Any CoFR questions or issues may be addressed with the IPM, FPM, or PIM at any time.

These participants will be referenced throughout this document.



NOTES:

1. EXPRESS/MELFI endorsement is for sub-rack/sub-pallet to rack/pallet interfaces and integrated rack to ISS interfaces, and integrated safety.
2. RPO responsibility:
 - a. Where the RPO is the sponsor for the facility and/or sub-rack/sub-pallet payloads, the function, quality, interface, reliability, maintainability, operations, safety, and performance is endorsed through the RPO.
 - b. Where the sub-rack/sub-pallet payloads are sponsored by the RPO, but positioned in an EXPRESS or MELFI facility, the RPO endorses function, quality, reliability, maintainability, operations, and safety (reference Note 1 above for interface responsibilities).
 - c. All RPO rollout status and CoFR requests will be initiated by the RPO. The PD will submit one consolidated submittal to the RPO. The RPO will distribute the rollout status and CoFR to the responsible offices.
3. All operations endorsements will be provided by the IPM to the FPD for a rollout of payloads readiness for flight and increment support.
4. Through SSP 50108 endorsement requirements.

FIGURE 1.5-2 PAYLOADS CoFR ORGANIZATION AND REPORTING TREE

1.5.4 PROCESS GUIDELINES

The following guidelines are the basis for the ISS Program Payloads CoFR process definition, development, and implementation, per ISS Program Payloads Office responsibility:

- A. All Payloads Office endorsements and subendorsements defined in this document will be submitted by the responsible endorsing organization (see Appendices D through I). All endorsement statements will be substantiated by formal documentation.

SSP 52054
Revision B

1. A requirements document or products that defines the basis for successful completion of the work.
2. The documentation supporting the endorsement will have a management/lead signature: analysis, test, inspection, demonstration, or a certification review with closure of requirements documented in minutes, etc.

The products defined in Appendix C may be considered ISS Program guidance; however, functionally equivalent products must be recognized and traceable to support the endorsement statements. In some special cases, the ISS Program may request a copy of these products.

- B. This Payload CoFR Implementation Plan will include implementing organization endorsements used to certify readiness and will be maintained under configuration control. All documentation supporting payload endorsement will be available for review as required.
- C. Selected products (Reference Appendix C, Products column) that serve as a basis for substantiation of the endorsement statements will be included in the common schedule database and statused on a regular basis by the ISS Program Payloads Office/PIM and endorsing party. Delivery of these products will demonstrate progress of the CoFR work.
- D. A flight or increment-specific payloads CoFR Implementation Plan will not be developed for each flight or increment. Flight or increment-specific endorsements will be provided in checklist format defined in Appendices D through I.
- E. Endorsement to the ISS Program Payloads Office of a payload will be made at its highest level:
 1. A facility payload manifested will be endorsed at the facility payload level.
 2. Subracks manifested to be installed in a facility payload already on-orbit will be individually endorsed at the subrack level.
 3. A component (HW/SW) manifested to fly as a replacement item for a facility payload or subrack element already on-orbit will be endorsed at the component level.
 4. Endorsement of the on-orbit facility, with the elements (subrack or components) to be launched and to be integrated into the facility, will be made at the facility payload level.
- F. All Cargo Elements (CE), carriers, and HW carried to and from the ISS and operated on the ISS for a flight or increment are documented and controlled in SSP 5410X-XX, Increment Definition and Requirements Document for Planning Period X, Annex 1: Station Manifest (Series of Annexes of Flight-Specific Station Manifests).

SSP 52054
Revision B

- G. The ISS Program Payloads Office endorsement to the ISS Program Manager will be maintained as a quality record by the ISS Program Configuration Management Office. Retention of the quality record will be made consistent with ISS Program requirements.
- H. For payload project ground infrastructure that does not directly support ISS payload command, control, or communication, the CoFR process does not apply.
- I. The Shuttle CoFR process will be used for payloads that remain on the Shuttle (Reference NSTS 08117, Space Shuttle Requirements and Procedures for Certification of Flight Readiness). That process will endorse integration and safety. The PD will add an endorsement that the “as-built” payload will function according to requirements to meet research objectives.
- J. For commercial reimbursable and non-ISS Program funded payloads, the CoFR endorsements required will be limited to: safety, ISS interface verification, operations/training, and quality where there is a direct interface with the ISS.

For commercial reimbursable payloads, the Commercialization Manager, Space Station Payload Office, will facilitate and represent the Commercial Project Manager readiness in CoFR reporting to the ISS Program. The Commercial Project Manager will participate in implementation of the CoFR process by providing verification data consistent with endorsement requirements. A signed endorsement statement, by the Commercial Project Manager, will be required to confirm readiness for flight and mission operations.

- K. For simple HW items, (i.e., tools that are designed and certified for the life of the Station) endorsement approval for all flights may be granted by the MPCB. When this is approved, re-certification for subsequent flights is not required as long as the configuration is not changed. This is not applicable where a limited life-cycle condition exists

1.6 RESPONSIBILITIES

This section defines the responsibilities at the ISS Program level to integrate the ISS Program Payloads Office responsibilities with other offices where there is a relationship in responsibility.

1.6.1 ISS PROGRAM MANAGER

The ISS Program CoFR process is controlled by the SSCB, chaired by the ISS Program Manager. The ISS Program Manager has overall responsibility for ISS Program approval of the flight and on-orbit configuration, operational, and safety readiness.

1.6.2 ISS PROGRAM PAYLOADS OFFICE MANAGER

The ISS Program Payloads Office Manager will have single-point accountability for providing endorsements, according to SSP 50108, for the articles that are under the Payloads Office purview.

SSP 52054
Revision B

The ISS Program Payloads Office Manager represents the research programs, NASA sponsored payloads (including commercial reimbursable), support organizations, and integrated ISS payload operations in submitting endorsements into the CoFR process.

The ISS Program Payloads Office is responsible for implementing and maintaining the endorsement statements through a disciplined internal process as defined in this CoFR plan. The Payloads Office CoFR quality record will be maintained through the MPCB Configuration Management (CM) process.

Any delegation of responsibility beyond the Deputy/ISS Program Payloads Office requires a delegation of authority letter seven days prior to signoff and will become a part of the formal CoFR documentation. The letter will be addressed to the Launch Package Manager (LPM), with a copy to the ISS Program Configuration Management Office.

1.6.3 NASA RESEARCH PROGRAM OFFICES

The NASA RPO are responsible for endorsing the verification of the flight and ground payload HW/SW, and the payload intra-flight control team operational readiness for each flight and planned increment operations and payload return. The Research Program Manager is the individual responsible for signing the endorsements. Delegation to another office shall be provided in writing to the ISS Program Payloads Office Manager no later than L-5 months of the CoFR process for a specific flight. The NASA RPO endorsements will be reported to the ISS Program Manager through the ISS Program Payloads Office as defined in this document.

1.6.4 OTHER ISS PROGRAM OFFICES

1.6.4.1 OPERATIONS OFFICE MANAGER

Operations Office CoFR responsibility relating to the integrated payload configuration include common integrated Logistics and Maintenance (L&M) requirements between payloads and vehicle systems.

1.6.4.2 VEHICLE OFFICE MANAGER

Vehicle responsibility, as related to payload certification, includes that the vehicle will certify that services at the payload interface can be supported, as provided by the vehicle and defined in the Interface Requirements Documents (IRDs) (pressurized and unpressurized).

1.6.4.3 SAFETY AND MISSION ASSURANCE/PROGRAM RISK OFFICE MANAGER

The Safety and Mission Assurance (S&MA)/Program Risk Office Manager shall have endorsement responsibility as relates to the safety certifications of United States (U.S.) and IP payloads launched in the shuttle and/or operated on the ISS as follows:

- A. Individual payloads (flight and ground).
- B. Integrated rack (subrack, Payload Support Equipment (PSE), LSE, etc.)
- C. Integrated carrier (payloads and carrier Multi-Purpose Logistics Module (MPLM), Unpressurized Logistics Carrier (ULC), etc.).
- D. Integrated ISS (vehicle and payload complement).

NOTE: Integrated safety assessment of the IP payload complement and IP elements will be conducted by the IP and provided to the ISS Program to support the integrated ISS assessment.

- E. Payload ground systems complement.

1.6.4.4 ISS MISSION INTEGRATION AND OPERATIONS MANAGER

The ISS Program Mission Integration and Operations Manager has assigned the LPM responsibility for planning and coordinating CoFR implementation activities among all certifying organizations. The LPM coordinates across organizations to ensure a thorough review of all defined CoFR readiness is presented.

The LPM will also conduct a LPA dry run and represent rollout status and readiness to the ISS Program Manager at the SSCB/LPA.

Mission Integration Office CoFR responsibilities relating to the integrated payload configuration include:

- A. Cargo carrier, with installed payloads, integration into the Launch Vehicle (LV).
- B. Cargo carrier certification for the integrated carrier with payloads while in the Orbiter, attached to the Shuttle Remote Manipulator System (RMS), or the Space Station Remote Manipulator System (SSRMS); i.e., MPLM, ULC.
- C. Analytical integration that payload stowage is supportable for launch, on-orbit, and return (lockers, drawers, bags, etc.).

1.6.5 MISSION OPERATIONS DIRECTORATE

Mission Operations Directorate (MOD) CoFR responsibilities relating to the integrated payload configuration include:

- A. Timeline and procedures to transfer facility/EXpedite the PProcessing of Experiments to the Space Station (EXPRESS) racks and/or subrack payloads from the carrier to the on-orbit location through installation and vice-versa.
- B. Timeline and procedures to install the Active Rack Isolation System (ARIS) rack in the laboratory.
- C. Timeline and procedures to transfer powered and/or unpowered subrack payloads from the carrier to the on-orbit location through installation and vice versa.

SSP 52054
Revision B

- D. Requirements, timelines, and procedures for payload Extravehicular Activity (EVA) activities.
- E. Requirements, timelines, and procedures for payload Extravehicular Robotics (EVR) activities.

1.6.6 INTERNATIONAL PARTNERS

The IPs will support the CoFR process as defined in SSP 50108 for Shuttle, Progress, H-II Transfer Vehicle (HTV), and Ariane launches. ISS Program CoFR endorsement requirements are defined for IP certification. The endorsements for payloads will be collected by the ISS Program Payloads Office and used to ensure that a complete and integrated set of endorsements are in place for the payload complement. Payloads with IP barter agreements will use this document as agreed in the collection of JIPs. Payloads coordination with the IPs, relative to the IP endorsement to the ISS Program Manager, will be led by the IPM, in conjunction with the ISS Program IP Office. Any IP endorsement responsibility called out in this document will be consistent with SSP 50200-01, Station Program Implementation Plan, Volume 1: Station Program Management Plan; through SSP 50200-10, Station Program Implementation Plan, Volume 10: Sustaining Engineering, and is summarized as follows:

- A. Design, safety, and performance of IP subrack payloads.
- B. Design, safety, and performance of the integrated IP rack.
- C. Integrated safety of payload complement on an IP LV.
- D. Integrated safety of an IP element (integrated payloads and element systems).

1.6.7 KENNEDY SPACE CENTER

The KSC Space Station and Shuttle Payloads Directorate will provide an endorsement to the ISS Program Payloads Office that all payload work assigned to KSC has been successfully completed. This endorsement will be in addition to and consistent, in payload content, with the KSC endorsement provided directly to the ISS Program Manager. The Space Station and Shuttle Payloads Directorate submit will support a complete payload readiness endorsement by the ISS Program Payloads Office. The KSC Space Station and Shuttle Payloads certification of readiness will be formally submitted to in accordance with the ISS CoFR plan and schedule.

1.6.8 FLIGHT PROJECTS DIRECTORATE

The FPD is responsible for endorsing the verification of the integrated payload flight operation readiness. The primary areas are the Payload Operations Integration Center (POIC) ground system and associated interfaces to remote facilities and the International Partners; flight crew payload training; Ground Support Personnel (GSP) to include the POIC cadre and U.S. PD operations teams; Telescience Support Centers (TSCs); operations documentation such as crew procedures, flight rules, ground operations procedures, mission planning products; IP interfaces; and payload

operations safety compliance. To achieve the integrated payload operations readiness endorsement, sublevel endorsements to readiness will be required from the U.S. PDs and science teams and IPs that their ground systems, flight crew training, and the ground support team are ready and all interfaces have been verified. The FPD certification of readiness will be formally submitted to in accordance with the ISS CoFR plan and schedule.

1.6.9 BOEING UTILIZATION

Boeing Utilization is responsible to provide a customer interface for ISS Utilization to ensure payload complement and configuration operability and compatibility with ISS systems and flight crew interfaces. Boeing Utilization will manage and document all interface requirements between the integrated rack and the ISS. The Boeing Utilization responsibility is summarized as follows: develop, manage, and implement the payload to ISS HW/SW interface requirements and control template documentation; develop and manage the payload verification program; define payload topologies; perform integrated payload compatibility analyses at the element and manned base levels; develop interface/assembly schematics and payload layout drawings; provide integrated payload safety panel representation for payload support systems; ensure human factors compatibility of integrated payloads; and provide real-time support to the POIC. The Boeing Utilization certification of readiness will be formally submitted to in accordance with the ISS CoFR plan and schedule.

2.0 DOCUMENTS

2.1 APPLICABLE DOCUMENTS

The following documents include specifications, models, standards, guidelines, handbooks, and other special publications. The current issue of the following documents is identified in the Program Automated Library System (PALS) (<http://issa-www.jsc.nasa.gov/cgi-bin/dsdl+/ORAP?-h+palshome>). The documents listed in this paragraph are applicable to the extent specified herein. Inclusion of applicable documents herein does not in any way supersede the order of precedence identified in Paragraph 1.3 of this document.

| | |
|------------------------|---|
| SSP 41184 | Multilateral Training Management Plan, Volume 2 (Payloads) |
| SSP 50108 | Certification of Flight Readiness Process Document |
| SSP 50200-01 | Station Program Implementation Plan, Volume 1: Station Program Management Plan |
| SSP 50200-02 | Station Program Implementation Plan, Volume 2: Program Planning and Manifesting |
| SSP 50200-03 | Station Program Implementation Plan, Volume 3: Cargo Analytical Integration |
| SSP 50200-04 | Station Program Implementation Plan, Volume 4: Payload Engineering Integration |
| SSP 50200-05 Part 1 | Station Program Implementation Plan, Volume 5: Logistics and Maintenance, Part 1: Maintenance |
| SSP 50200-05 Part 2 | Station Program Implementation Plan, Volume 5: Logistics and Maintenance, Part 2: Logistics |
| SSP 50200-06 | Station Program Implementation Plan, Volume 6: Cargo Physical Processing |
| SSP 50200-07 | Station Program Implementation Plan, Volume 7: Training |
| SSP 50200-08 | Station Program Implementation Plan, Volume 8: Increment Execution Preparation |
| SSP 50200-09 | Station Program Implementation Plan, Volume 9: Real-Time Operations |

SSP 52054
Revision B

| | |
|---------------|--|
| SSP 50200-10 | Station Program Implementation Plan, Volume 10: Sustaining Engineering |
| SSP 50431 | Space Station Program Requirements for Payloads |
| SSP 52000-XXX | Payload Integration Agreements |
| SSP 52000-PDS | Payloads Data Sets Blank Book |
| SSP 52050 | Software Interface Control Document Part 1, International Standard Payload Rack to International Space Station |
| SSP 53000-XX | EXPRESS Integration Agreements |
| SSP 5410X-XX | Increment Definition and Requirements Document for Planning Period X, Annex 1: Station Manifest (Series of Annexes of Flight-Specific Station Manifests) |
| SSP 57000 | Pressurized Payloads Interface Requirements Document |
| SSP 57001 | Pressurized Payloads Hardware Interface Control Document Template |
| SSP 57002 | Payload Software Interface Control Document Template |
| SSP 57003 | Attached Payload Interface Requirements Document |
| SSP 57004 | Attached Payload Hardware Interface Control Document Template |
| SSP 57010 | Pressurized Payloads Generic Payload Verification Plan |
| SSP 57011 | Payload Verification Program Plan |
| SSP 57013 | Generic Attached Payloads Verification Plan |
| SSP 57057 | ISS Payload Integration Template |
| SSP 58304 | Ground Support Personnel Training and Certification Plan |
| SSP 58318 | MSFC Payload Operations Certification of Flight Readiness Implementation Plan, Generic |
| NSTS 08117 | Space Shuttle Requirements and Procedures for Certification of Flight Readiness |

SSP 52054
Revision B

| | |
|------------------------------|---|
| NSTS 13830 | Payload Safety Review and Data Submittal Requirements for Payloads Using the: - Space Shuttle - International Space Station |
| NSTS 16007 | Shuttle Launch Commit Criteria and Background Document |
| NSTS 1700.7B | Safety Policy and Requirements for Payloads Using the Space Transportation System |
| NSTS 1700.7B ISS Addendum | Safety Policy and Requirements for Payloads Using the International Space Station |
| NSTS/ISS 18798 | Interpretations of NSTS/ISS Payload Safety Requirements |
| NSTS 21000-ICA | Standard Orbiter Crew Compartment Interface Control Annex |
| NSTS 21000-IDD- MDK | Shuttle Orbiter/Middeck Interface Definition Document Cargo Element Interfaces |
| JSC 20483 | JSC Institutional Review Board Guidelines for Investigators Proposing Human Research for Space Flight and Related Investigations |
| KHB 1700.7 | Space Shuttle Payload Ground Safety Handbook |
| KHB 1710.2 | Kennedy Space Center Safe Practices Handbook |

2.2 REFERENCE DOCUMENTS

The following documents contain supplemental information to guide the user in the application of this document. These reference documents may or may not be specifically cited within the text of this document.

| | |
|--------------|---|
| SSP 30223 | Problem Reporting and Corrective Action for the Space Station Program |
| SSP 30695 | Acceptance Data Package Requirements Specification |
| SSP 41170 | Configuration Management Requirements |
| SSP 41173 | Space Station Quality Assurance Requirements |
| SSP 50123-01 | Configuration Management Handbook Volume 1 |

SSP 52054
Revision B

| | |
|-------------|---|
| SSP 50230 | Mission Integration and Operations Office Certification of Flight Readiness Implementation Plan |
| SSP 50231 | Safety and Mission Assurance Certification of Flight Readiness Implementation Plan |
| SSP 50322 | ISS Vehicle Office CoFR Implementation Plan |
| SSP 50344 | Program Integration Office Certification of Flight Readiness Implementation Plan |
| SSP 50421 | Configuration Management Certification of Flight Readiness (CoFR) Implementation Plan |
| SSP 5410X | Increment Definition and Requirements Document for Planning Period X |
| NPD 8710.3 | NASA Policy for Limiting Orbital Debris Generation |
| NPG 1441.1C | NASA Records Retention Schedules |
| NSS 1740.14 | NASA Safety Standard Guidelines and Assessment Procedures for Limiting Orbital Debris |

3.0 ISS PROGRAM CoFR ENDORSEMENTS

Table 3-1, ISS Program CoFR Endorsements, defines the endorsement statements provided by the ISS Program as defined in SSP 50108.

TABLE 3-1 ISS PROGRAM CoFR ENDORSEMENTS

| Endorsement Statement | |
|-----------------------|---|
| a | The design of the flight articles (HW/SW) has been verified to meet the functional and performance requirements in the design-to specifications and will support ISS buildup to Assembly Complete configuration. Any exceptions from the requirements have been approved. |
| b | The as-built flight articles (HW/SW) have been built to the applicable specifications and drawings. Any exceptions to the design requirements have been approved. |
| c | All ground processing required for the integration of payload/experiment HW/SW into the ISS LP has been completed. |
| d | Test, checkout, and servicing of the LP/cargo element have been completed or are planned to be performed. |
| e | Limited life HW (time, cycle) has been identified and the L&M planning has been accomplished that will support the on-orbit operations. |
| f | All open items and actions from design, integration, and operations reviews have been closed, completed or planned for completion. |
| g | All reported HW/SW problems and non-conformances have been resolved. |
| h | The safety review process, mission assurance analysis and assessments have been completed and identified risks have been accepted. Hazard control verification has been completed. |
| i | All risk management activities associated with this LP, flight and on-orbit operations have been completed and documented as acceptable. |
| j | The manifest supports the flight and on-orbit operations. |
| k | Requirements, design, and configuration changes have been dispositioned and the resulting HW/SW is ready to support the flight and on-orbit operations. |
| l | All sites, facilities, personnel, and procedures are ready to support the flight and on-orbit operations. |
| m | Flight rules and crew procedures have been defined and approved. |
| n | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations. |
| o | Final flight SW loads have been verified and are acceptable. |
| p | All operations requirements necessary for successful on-orbit operations have been defined and the planning for implementation has been accomplished. |
| q | LCC have been defined and approved. |
| r | Pending planned operations, the on-orbit ISS is ready to accept the LP/cargo element and the orbital transport vehicle. |
| s | The induced environment during proximity operations, berthing, docking, mated operations, and departure has been reviewed and is acceptable. |

4.0 CoFR TIMELINE

The timeline for payload status report and CoFR is defined in Figure 4.0-1.1, Shuttle Launch Payload Status Timeline for Shuttle Rollout; Figure 4.0-1.2, Shuttle CoFR Timeline; Figure 4.0-1.3, Shuttle Launch CoFR Timeline, Crew/Ground Team-Related Endorsement for the First Flight of an Increment; Figure 4.0-2, International Partner Launch CoFR Timeline; and Figure 4.0-3, International Partner Launch CoFR Timeline, Crew/Ground Team-Related Endorsement for the First Flight of an Increment.




FIGURE 4.0-1.1 SHUTTLE LAUNCH PAYLOAD STATUS TIMELINE FOR SHUTTLE ROLLOUT






FIGURE 4.0-1.2 SHUTTLE CoFR TIMELINE



NOTE: Reference increment endorsement defined in Table C-2.


FIGURE 4.0-1.3 SHUTTLE LAUNCH CoFR TIMELINE, CREW/GROUND TEAM-RELATED ENDORSEMENT FOR THE FIRST FLIGHT OF AN INCREMENT



NOTE:

1. For Russian vehicles, NASA will utilize the SORR as the final ISS Program assessment. No NASA FRR will be conducted.

FIGURE 4.0-2 INTERNATIONAL PARTNER LAUNCH CoFR TIMELINE



NOTES:

1. Reference increment endorsement defined in Table C-3.
2. For Soyuz launches, NASA will not conduct an FRR; reference flight-specific schedule.

FIGURE 4.0-3 INTERNATIONAL PARTNER LAUNCH CoFR TIMELINE, CREW/GROUND TEAM-RELATED ENDORSEMENT FOR THE FIRST FLIGHT OF AN INCREMENT

5.0 PAYLOADS OFFICE STATUS AND CoFR PRESENTATION PLAN

The ISS Program Payloads Office Rollout status and CoFR presentation plan is defined in this section (Reference Figure 5.0-1, Rollout Status and CoFR Presentation Plan) and data requests as called out in Section 7.0 and Appendices D through I.

A CoFR report will be presented to the MPCB by the implementing organizations. The IPM will compile the results of all organizations for the ISS Program Payloads Office Manager report to the SSCB.




FIGURE 5.0-1 ROLLOUT STATUS AND CoFR PRESENTATION PLAN

6.0 STANDARD FORMS

6.1 EXCEPTIONS TO ENDORSEMENT

Any item (except Standard Open Work) required for the completion of a CoFR endorsement that is not complete at the time of the CoFR review should be identified by the responsible organization on the ISS Program CoFR Exception Form. Standard Open Work is open work that is nominally planned for completion in the time frame between the review and the actual operation. Standard Open Work should be reported at the review, but should not be tracked as a CoFR Exception.

Each CoFR exception will be submitted by the responsible organization with the CoFR Presentation charts. Exceptions will be tracked by the ISS CM and must be dispositioned by the ISS Program Manager or designee.

Reference Figure 6-1, CoFR Exception Form, for the Payload exception form to be used.

(Exception example: A safety hazard report was not signed off by the Chairman of the Payload Safety Review Panel (PSRP). The CoFR endorsement (that the safety review process has been completed) could not be signed. The unsigned hazard report would be identified as an exception to that endorsement, be tracked as an exception until satisfactory close-out, and specifically reported on at the ISS Program review.)

| ISS PROGRAM CoFR EXCEPTION FORM | | |
|---------------------------------------|--------------------------|----------------------------|
| EXCEPTION NUMBER: ① | LAUNCH PACKAGE NUMBER: ② | INITIATING ORGANIZATION: ③ |
| ENDORSEMENT CODE: ④ | | |
| EXCEPTION DESCRIPTION: ⑤ | | |
| ACTIONEE: ⑥ | | DUE DATE: ⑦ |
| ACTION REQUIRED TO CLOSE EXCEPTION: ⑧ | | |
| INITIATOR: ⑨ | | DATE: |
| REVIEW BOARD CHAIR: ⑩ | | DATE: |
| RESOLUTION OF EXCEPTION: ⑪ | | |
| ACTIONEE: ⑫ | | DATE: |
| APPROVAL OF RESOLUTION | | |
| INITIATOR: ⑬ | | DATE: |
| ISS PROGRAM MANAGER: ⑭ | | DATE: |

ssp_52054_003_1.ppt

FIGURE 6-1 CoFR EXCEPTION FORM (PAGE 1 OF 2)

SSP 52054
Revision B

| | |
|---------------------------------------|---|
| 1. Exception Number | This number is assigned by the Review Secretariat for tracking purposes. |
| 2. Launch Package Number | Identifies the ISS Program LP. |
| 3. Initiating Organization | Identifies the organization submitting the exception. |
| 4. Endorsement Code | Identifies the endorsement code(s) that have not been satisfied. |
| 5. Exception Description | Briefly describes the exception. |
| 6. Actionee | Identify the person/project manager responsible for providing resolution of the exception and due date. |
| 7. Due Date | Identify the due date for completing the action to close the exception. |
| 8. Action Required to Close Exception | Identify the action required to provide exception closure. |
| 9. Initiator | Signature of the Office/RPO/Project Manager submitting the exception and date signed. |
| 10. Review Board Chair | Signature of the Review Board Chair accepting the exception and date signed. |
| 11. Resolution of Exception | Explanation of the resolution of the exception. |
| 12. Actionee | Signature of the actionee indicating that the exception has been resolved and date signed. |
| 13. Initiator | Signature of the initiator and date indicating that the proposed action resolution is acceptable and date signed. |
| 14. ISS Program Manager | Signature of the ISS Program Manager accepting the resolution of the exception and date signed. |

FIGURE 6-1 CoFR EXCEPTION FORM (PAGE 2 OF 2)

All exceptions to a specific endorsement shall be appropriately identified by the alpha designator for the requirement code against which the exception is taken. The Readiness Review Secretariat will assign the exception number.

The Readiness Review Secretariat will provide a copy of the original exception (signed by the review board Chair) to the initiator and actionee. Resolution of the exception with actionee signatures will be placed on this form and returned to the Readiness Review Secretariat for appropriate approval and signature.

6.2 OPEN WORK TO COMPLETE ENDORSEMENT

An Open Work Tracking Log is used to track all open work that is required to complete all CoFR endorsements. The tracking log will be submitted to support the rollout status and the CoFR endorsement.

SSP 52054
Revision B

The tracking log will be used to identify threats and issues for status reporting, and will identify all open work against endorsements. Guidelines for reporting this open work are as follows:

- A. Work that should have been completed: specific open work will be called out in the Open Work Tracking Log.
- B. Work nominally planned to be completed later: this work will be identified at a functional level but a detailed item list is not required where reference can be made to a source that tracks all this work to closure. Completion of all open work will be positively confirmed with the ISS Program Payloads Office (OZ2)/FPM.

A standard Tracking Log will be followed as defined in Table 6.2-1 Open Work Tracking Log. The template is available on the Payload Mission Integration Team (PMIT) web page, under CoFR.

TABLE 6.2-1 OPEN WORK TRACKING LOG

| Item Number/ Open Work Tracking Number (2) | Endorsement Number (3) | Description of Open Work | Product Required for Closure/ Closure Plan | Responsible Organization/ Individual | Estimated Completion Date | Risk to Flight (1) (Red/ Yellow/ Green) | Status |
|--|------------------------------|--------------------------|---|--|---------------------------------|---|--------|
| | | | | | | | |
| | | | | | | | |

NOTES:

1. Red: Will not meet CoFR endorsement and no recovery plan, exception will be required.
Yellow: currently will not meet CoFR requirement but recovery plan defined with a schedule.
2. Identify payload and payload open work tracking number.
3. Complete this column at CoFR submit (not required at LPA).

7.0 FLIGHT-SPECIFIC CoFR IMPLEMENTATION

Flight-specific CoFR implementation is focused on:

- A. LPA, payload readiness for transfer to pad and includes a review of:
 - 1. Exceptions (Reference Section 6.1)
 - 2. Open Work Tracking Log, focus on threats and issues (Reference Section 6.2)
 - 3. Readiness statement for payload transfer to the pad (Ready for transfer)
- B. CoFR, formal endorsement for flight and mission operations readiness and includes a review of:
 - 1. Endorsement checklist (Reference Appendices D through I)
 - 2. Exceptions (Reference Section 6.1)
 - 3. Open work tracking log (Reference Section 6.2)
 - 4. Endorsement statement for launch and mission operations (Reference Figure 7.0-1, CoFR Endorsement Statement)

Data defined above will be transmitted electronically by the endorsing party to the ISS Program Payloads Office. (Coordinate submission through the lead IPM/FPM). No formal transmission letter is required. For the official CoFR record, a signed endorsement for launch and mission operations will be required as a follow-up to the MPCB CoFR roll call. The electronic data submittal as reviewed at the MPCB and signed endorsement will make up the quality record for CoFR. Any change to the endorsement statement or open work will be reported to the IPM or FPM.

I certify that the "ISS Program Payloads CoFR Implementation Plan" has been satisfied in accordance with my responsibilities. All open work and/or exceptions have been identified.

With completion of open work, I certify readiness for launch and mission operations.

Organization Manager

FIGURE 7.0-1 CoFR ENDORSEMENT STATEMENT

7.1 SCHEDULE OVERVIEW

- A. L-12 months - Increment Definition and Requirements Document (IDRD), Annex 1 (Reference SSP 5410X-XX).
- B. L-10 months - ISS Program Payloads Office Manager releases a CoFR planning letter with an Endorsement Table to identify ISS Program CoFR responsibilities (Reference Section 7.2).
- C. L-10 to L-3 months - Organizations provide CoFR status as required by the ISS Program (status CoFR product delivery and identify potential CoFR endorsement issues).
- D. L-5 months through Flight Readiness Review (FRR) (Reference schedule templates in Section 4.0).

7.2 CoFR PLANNING LETTER (L-10 MONTHS)

To support the CoFR endorsement process, a CoFR planning letter including an Endorsement Table will be developed by OZ2 and distributed to the payload community by the ISS Program Payloads Office Manager. This CoFR Endorsement Table is a rollup of the IDRD, Annex 1 (Reference SSP 5410X-XX): Station Manifest, which identifies the organizations responsible for CoFR endorsements submittals. This will be available via the PMIT web page. The ISS Program will report CoFR Endorsement Table updates to the organizations at the MPCB concurrently with Payload Manifest Change Requests (CRs), which results in approved IDRD Annex 1 (Reference SSP 5410X-XX) CRs. Reference Figure 7.2-1, CoFR Planning Letter Example (L-10 Months); Table 7.2-1, CoFR Endorsement Data; and Table 7.2-2, Payload Return Endorsement Data.

SSP 52054
Revision B

TO: Distribution

FROM: ISS Program Payload Office Manager

SUBJECT: Flight XXX CoFR Planning

This letter provides required CoFR endorsement data and identifies International Space Station (ISS) Program CoFR responsibilities for Flight XXX. The CoFR process will be implemented consistent with the requirements of SSP 52054. ISS Program Payloads Certification of Flight Readiness Implementation Plan, Generic Revision X.

Please reference the detailed manifest documented in SSP 5410X-XX. Enclosure 1 is the Payloads Office rollup of the Flight XXX payload manifest baseline publication that identifies the RPOs' required CoFR submittals. The Endorsement Table is available on the PMIT Web page: (<http://iss-www.jsc.nasa.gov/ss/issapt/payofc/OZ2/pmi.html>) and updated per IDRD for PPX, Annex 1 (Reference SSP 5410X-XX): Flight XXX approved CRs.

A written request for rollout status and CoFR will be provided at L-5 months. The projected data is required according to the following plans:

1. Rollout status due at L-12 weeks (XX-XX-XX).
2. Rollout status presented at the PMIT at L-10 weeks (XX-XX-XX).
3. CoFR Payload Endorsement due at L-6 weeks (XX-XX-XX).
4. CoFR Presented at the MPCB at L-4.5 weeks (XX-XX-XX).

Support of the CoFR activities is mandatory. Please address any questions or comments to FPM/XX at 281-244-XXXX (e-mail: XX). PDs should coordinate any issues or questions with their PIM.

Rick Nygren

cc: All PCB Board Members

OZ Distribution

LPM, Flight XXX

KSC Utilization

RPO (Flight XXX)

Facility Projects (Flight XXX)

FPD - Lead POD

OL/Payload CM Lead

FIGURE 7.2-1 CoFR PLANNING LETTER EXAMPLE (L-10 MONTHS)

TABLE 7.2-1 CoFR ENDORSEMENT DATA

| RPO | Launch Payload | NASA Project | Launch Carrier | On-Orbit Location | | Relocation | LSE Support Requirement | Notes |
|-----|----------------|--------------|----------------|-------------------|--------------|------------|-------------------------|-------|
| | | | | Element | P/L Facility | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |

TABLE 7.2-2 PAYLOAD RETURN ENDORSEMENT DATA

| RPO | Return Payload | NASA Project | Return Carrier | Unique Post-Landing Handling Requirements | Notes |
|-----|----------------|--------------|----------------|---|-------|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

7.3 GENERIC FORMAT DESCRIPTIONS OF CoFR ENDORSEMENT CHECKLIST SUBMIT FORM (APPENDICES D THROUGH I)

Appendices D through I define the checklist of CoFR endorsements applicable to the identified work lead.

7.3.1 CoFR ENDORSEMENT CHECKLIST, PART 1

The CoFR Endorsement Checklist, Part 1 will list all Launch and Return part numbers from the IDR D Annex 1 (Reference SSP 5410X-XX). Reference instruction sheet below to assist in the data required for each category:

- A. Flight Number - Identify the applicable flight number per the ISS Program IDR D, Annex 1 (Reference SSP 5410X-XX).
- B. Launch Vehicle - Identify launch vehicle for applicable flight per ISS Program IDR D, Annex 1 (Reference SSP 5410X-XX).
- C. Stage/Increment Description - Identify the stage this flight supports (assembly time frame) or the increment that this flight supports (post-assembly time frame).
- D. Manifest Item Type - Identify one of the following manifest item types: CE, Cargo Item, Payload Rack, Integration HW, Cargo Carrier, FSE, Government Furnished Equipment (GFE), LSE/Station Support Equipment (SSE), GSE, or Middeck (MDK) payload. The return payload section should be used to list payloads returning on the CoFR'd flight.

SSP 52054
Revision B

- E. Description - Identify the name of each manifest item type referenced per the applicable flight ISS Program IDRD, Annex 1 (Reference SSP 5410X-XX).
- F. Part Number - Identify the part number of each manifest item type referenced per the applicable flight ISS Program IDRD, Annex 1 (Reference SSP 5410X-XX).

7.3.2 CoFR ENDORSEMENT CHECKLIST, PART 2

The CoFR Endorsement Checklist, Part 2 identifies the status of each subendorsement from Appendix C with the associated number. Additional references on this checklist for each subendorsement include the Exception Tracking Number, Open Work Tracking Number, and Notes. Reference definitions below to assist in the data required for each category.

A. Box (Check-off) -

- 1. ☒ Endorsement has been closed, no open work.
- 2. ☐ Open work exists, include exception or open work tracking number in appropriate column.
- 3. ☐ N/A Endorsement is not applicable.

B. Number (Trace to Appendix C) - The reference to Appendix C shows the trace to the ISS Program endorsement requirement and defines the content of the payload endorsements and subendorsements.

C. Endorsement - Statement of the endorsement that is to be certified.

D. Exception Column - Assign a number for each exception for traceability. Attach a completed exception form to the endorsement.

E. Open Work Column

All open work items will be assigned a unique number for traceability (Reference Open Work Tracking Log for additional information, due date, actionee, etc.).

7.4 CoFR/LAUNCH PACKAGE ASSESSMENT CALL LETTER

Reference Figure 7.4-1, CoFR/Launch Package Assessment Call Letter (L-5 Months), for the standard call letter requesting CoFR/LPA Submit. The letter is distributed at L-5 months.

SSP 52054 Revision B

To: Organization Manager
(RPO, NASA Center Line Organizations, IPs (as required))

From: Manager, ISS Program Payloads Office

Subject: CoFR/LPA call for Flight XXX (For Increment XX/Flight XXX)

Please provide your LPA report and endorsement of readiness as required by SSP 52054, ISS Program Payloads Certification of Flight Readiness Implementation Plan, Generic , Revision X, dated mm/dd/yy. The support dates and submittal requirements are:

A. LPA

1. Schedule
 - LPA report due (XX/XX/XX)
 - PMIT review report (XX/XX/XX)
2. Products
 - Exceptions
 - Open Work Tracking Log (status red and yellow items)
 - Readiness statement to transfer to pad

B. CoFR

1. Schedule
 - CoFR due (XX/XX/XX)
 - MPCB review (XX/XX/XX)
2. Products
 - Exceptions
 - CoFR endorsements (checklist format)
 - Open Work Tracking Log (status all open work)
 - Endorsement statement for flight and mission operations

Payload HW shall be certified to be in compliance with the requirements defined in:

- SSP 57000, Revision X plus [list IRNs to include in endorsement]
- SSP 52050, Revision X plus [list IRNs to include in endorsement]
- Facility IDD Revision X plus [list IRNs to include in endorsement]

Please be prepared to support this plan. (IPs are invited to participate and discuss any issues with the integrated ISS payload operations as presented.)

Any comments or questions should be submitted to the FPM for Flight XXX, (name), (phone), (e-mail), or the PIM for a specific payload.

Manager, ISS Program Payloads Office

cc: All PCB (MPCB as required) Board Members
OZ Distribution
IPM, Increment XXX
FPM, Flight XXX
LPM, Flight XXX
KSC Utilization
RPO (Flight XXX)
Facility Projects (Flight XXX)
MSFC/Lead POD
OL/Payload CM Lead

FIGURE 7.4-1 CoFR/LAUNCH PACKAGE ASSESSMENT CALL LETTER (L-5 MONTHS)

7.5 ENDORSEMENT IMPLEMENTING GUIDANCE

An approach to endorsements in a continuing mission environment is addressed in Figure 7.5-1, Endorsement Approach, and 7.5-2, Endorsement Example. Key items addressed are:

- A. Endorsements at the start of an increment
- B. Endorsements at a flight within an increment
- C. On-going operations across increments
- D. Use of real-time data (configuration and status) in the endorsement process

| | | |
|-----|-------------|-----|
| X-1 | INCREMENT X | X+1 |
|-----|-------------|-----|



FLT 1

- Increment - endorsement that crew and ground teams are ready for the increment.
 - HW Launched (reference reflight below) - full endorsement of HW AND new O/O configuration.
 - HW Returned - endorse HW return (procedures/ground handling address any anomalies and compatibility with environment for return vehicle).
 - Significant new O/O configuration - endorsement of O/O configuration.
 - Simple sample return (no O/O system configuration change) - no O/O endorse required.
 - HW Already O/O - will be CoFR'd if:
 - Launched HW is supported by the O/O HW.
 - O/O HW/SW configuration changed since last CoFR or time-cycle constraint (simple sample changeout not a configuration change, consult IPM).
- Note: FPD will endorse payload and vehicle mission supportability with anomaly and resolution plan.
- Reflight
 - HW reflight (same serial number), endorse that last endorsement is still valid, and within life and cycle limits.
 - HW reflight (new serial number), full endorsement of developed HW (reference to last CoFR for design).




FLT 2

- Operations/Train - FPD endorse based on changes at start of increment and R/T data (RPO/PD input thru R/T process)
- HW launched - same as FLT 1
- HW returned - same as FLT 1



Same as FLT 1

FIGURE 7.5-1 ENDORSEMENT APPROACH



NOTES: No formal O/O HW CoFR updates until HW/SW modified or supports launched payload, or time/cycle limit reached.
A through E P/L represents specific payloads.

1. Since E P/L to be modified RPO CoFR on this.
2. Since time-cycle exceeded RPO endorsement life-cycle constraints.

SSP 52054_F7.5-2

FIGURE 7.5-2 ENDORSEMENT EXAMPLE

7.6 MPCB AND SSCB STATUS REPORT PLAN

The ISS Program requires periodic status reports to the SSCB addressing threats and issues during flight preparation. Reports will be submitted in the “Felicity” format.

Figure 7.6-1, Shuttle Launch Payload Status, depicts the reporting strategy before and after start of the CoFR process.




FIGURE 7.6-1 SHUTTLE LAUNCH PAYLOAD STATUS

APPENDIX A
ACRONYMS AND ABBREVIATIONS

APPENDIX A - ACRONYMS AND ABBREVIATIONS

| | |
|---------|---|
| ABCL | As-Built Configuration List |
| ADP | Acceptance Data Package |
| AMDP | Accompanying Mission Data Pack |
| ARC | Ames Research Center |
| ARIS | Active Rack Isolation System |
| C&DH | Command and Data Handling |
| CCCD | Crew Compartment Configuration Drawing |
| CE | Cargo Elements |
| CM | Configuration Management |
| CoC | Certificate of Compliance |
| CoFR | Certification of Flight Readiness |
| DQA | Document Quality Assurance |
| DR | Data Requirement |
| ECL | Engineering Configuration List |
| EIA | EXPRESS Integration Agreement |
| EMI | Electromagnetic Interface |
| EO | Engineering Order |
| EPIA | EXPRESS Payload Integration Agreement |
| EPIM | EXPRESS Payload Integration Manager |
| ETE | End-To-End |
| ETOV | Earth-To-Orbit Vehicle |
| EVA | Extravehicular Activity |
| EVR | Extravehicular Robotics |
| EXPRESS | EXPedite the PROcessing of Experiments to the Space Station |
| FDF | Flight Data File |
| FLT | Flight |
| FOR | Flight Operations Review |
| FPD | Flight Projects Directorate |
| FPM | Flight Payload Manager |
| FRR | Flight Readiness Review |
| FSE | Flight Support Equipment |
| FSW | Flight Software |
| GFE | Government Furnished Equipment |
| GSE | Ground Support Equipment |
| GSP | Ground Support Personnel |
| GPVP | Generic Payload Verification Plan |
| HOSC | Huntsville Operations Support Center |
| HPR | HOSC Problem Report |
| HTV | H-II Transfer Vehicle |

SSP 52054
Revision B

| | |
|--------|--|
| HW | Hardware |
| I- | Increment minus |
| IACUC | International Animal Care and Use Committee |
| ICA | Interface Control Annex |
| ICD | Interface Control Document |
| IDD | Interface Definition Document |
| IDP | Increment Data Pack |
| IDRD | Increment Definition and Requirements Document |
| I/F | Interface |
| IFA | In-flight Anomaly |
| IOR | Increment Operations Review |
| IP | International Partner |
| IPM | Increment Payload Manager |
| IP/P | International Partner/Participant |
| IRB | Institutional Review Board |
| IRD | Interface Requirements Document |
| IRN | Interface Revision Notice |
| IRPM | ISS Program Research Program Manager |
| ISPR | International Standard Payload Rack |
| ISS | International Space Station |
| JARSWG | Joint American/Russian Safety Working Group |
| JCCT | Joint Cargo Certification Team |
| JSC | Johnson Space Center |
| KSC | Kennedy Space Center |
| L- | Launch minus |
| L&M | Logistics and Maintenance |
| LCC | Launch Commit Criteria |
| LP | Launch Package |
| LPA | Launch Package Assessment |
| LPM | Launch Package Manager |
| LSE | Laboratory Support Equipment |
| LV | Launch Vehicle |
| MDK | Middeck |
| MELFI | Minus Eighty Laboratory Freezer for ISS |
| MOD | Mission Operations Directorate |
| MPCB | Multilateral Payload Control Board |
| MPLM | Multi-Purpose Logistics Module |
| MSFC | Marshall Space Flight Center |
| N/A | Not Applicable |
| NASA | National Aeronautics and Space Administration |
| NASDA | National Space Development Agency of Japan |

SSP 52054
Revision B

| | |
|-------|---|
| OBT | Onboard Training |
| ODF | Operations Data File |
| OISR | Open Item Status Report |
| OMRS | Operations and Maintenance Requirements Specification |
| O/O | On-Orbit |
| Ops | Operations |
| ORU | Orbital Replacement Unit |
| OZ | ISS Program Payloads Office |
| | |
| PALS | Program Automated Library System |
| PCB | Payloads Control Board |
| PCS | Portable Computer System |
| PD | Payload Developer |
| PEI | Payload Engineering and Integration |
| PHCM | Payload Hazard Control Matrix |
| PI | Principal Investigator |
| PIA | Payload Integration Agreement |
| PIM | Payload Integration Manager |
| PIRN | Preliminary Interface Revision Notice |
| P/L | Payload |
| PLMDM | Payload Multiplexer/Demultiplexer |
| PMIT | Payload Mission Integration Team |
| POD | Payload Operations Directorate |
| PODF | Payload Operations Data File |
| POH | Payload Operations Handbook |
| POIC | Payload Operations Integration Center |
| PP | Planning Period |
| PRACA | Problem Reporting and Corrective Action |
| PSE | Payload Support Equipment |
| PSIV | Payload Software Interface Verification |
| PSIVF | Payload Software Integration Verification Facility |
| PSRP | Payload Safety Review Panel |
| PTCS | Payload Test and Checkout System |
| PVP | Payload Verification Plan |
| | |
| RAM | Requirements Allocation Matrix |
| RCAR | Requirements Change Assessment Report |
| RCN | Requirements Change Notice |
| RDMA | Risk Data Management Application |
| RID | Review Item Discrepancy |
| RM&QA | Reliability Maintainability & Quality Assurance |
| RMRS | Repeatable Maintenance Recall System |
| RMS | Remote Manipulator System |
| RPO | Research Program Offices |
| RTS | Risk Tracking System |

SSP 52054
Revision B

| | |
|-------|--|
| S&MA | Safety and Mission Assurance |
| SAR | System Acceptance Review |
| SAT | Science and Technology |
| SLP | Spacelab Pallet |
| SORR | Stage Operations Readiness Review |
| SR&QA | Safety Reliability and Quality Assurance |
| SSCB | Space Station Control Board |
| SSCC | Space Station Control Center |
| SSE | Station Support Equipment |
| SSRMS | Space Station Remote Manipulator System |
| SVTL | Safety Verification Tracking Log |
| SW | Software |
| TBD | To Be Determined |
| TBR | To Be Resolved |
| TBS | To Be Supplied |
| TSC | Telescience Support Center |
| U/D | Update |
| ULC | Unpressurized Logistics Carrier |
| U.S. | United States |
| VMDB | Vehicle Master Database |
| VRM | Verification Requirements Matrix |
| WAD | Work Authorization Document |

APPENDIX B
GLOSSARY OF TERMS

APPENDIX B - GLOSSARY OF TERMS

AS-BUILT CONFIGURATION LIST

A listing of the design center Engineering Configuration List (ECL) mission requirements updated to reflect HW installations, removals, and reconfigurations performed by KSC, with the appropriate Work Authorization Documents (WADs) referenced.

ACCEPTANCE TEST

A formal test to demonstrate that a product meets requirements of the contract and supports acceptability of an item for delivery and flight. It is intended to demonstrate conformance to specification requirements and to act as a quality control screen to detect deficiencies in workmanship, material, processes, and quality.

CARGO ELEMENT

A group of ISS Program flight HW end items or flight elements (Orbital Replacement Unit (ORU) MPLM, ULC, node, etc.) and any associated ISS Program FSE and/or GFE configured into a single entity for support to orbit in a transportation vehicle.

CARGO ITEM

Any item that is transferred to and from orbit via an ISS Program logistics carrier or other ISS Program stowage accommodations (i.e., MDK lockers). Categories of cargo items include: system elements, crew support items, and ISS Program support items (major ORUs, pressurized payloads, payload resupply items, and attached payloads).

CARRIER

An item that supports delivery of Launch Package (LP) items to and from orbit: MPLM, ULC, Spacelab Pallet (SLP), etc.

DEVIATION

A non-compliance proposed before the fact that requires additional analysis or control to eliminate risk and is acceptable when properly documented.

ENDORSEMENT

A responsible organization's verification of readiness that a stated objective has been met. Endorsements are the highest level of report to a program manager for certification of flight readiness.

ENGINEERING CONFIGURATION LIST

A listing published by a design center for a specific mission configuration, reflecting the top drawing, installation drawing, and indentured drawing that is change letter-sensitive, by quantity, revision letter, and Engineering Order (EO).

EXCEPTION

Any item that does not conform to the established requirement for an ISS Program endorsement. All exceptions will be reported to the ISS Program Manager in the CoFR

SSP 52054
Revision B

report. Planned open work that meets Program schedules is not considered an exception.

FLIGHT

The collection of activities occurring between launch and landing.

INCREMENT

The time period from the docking of a designated crew rotation flight to the docking of another designated crew rotation flight at the ISS, which may include more than one flight.

LAUNCH PACKAGE

The total complement of ISS Program CEs, crew compartment items, and support equipment onboard a LV on a single flight. The LP applies to both assembly and cargo service flights.

MISSION SUPPORT TEAM

The ground control team that directly participates in the preparation and implementation of launch, flight, and mission objectives.

OPEN WORK

Work that must be completed to satisfy an endorsement. Planned is open work that is nominally constrained to be completed after CoFR (i.e., interface testing after payload installation). Unplanned is work that is nominally completed before CoFR but has not been done.

PLANNING PERIOD

A Planning Period (PP) is defined as a group of flights with boundaries chosen to be the closest crew rotation flight to the beginning of the calendar year. Crew rotation flights are chosen to preclude placing increments across PP boundaries.

QUALIFICATION

Determination by a series of documented tests and analysis that a part, component, subsystem, or system built to approved specification is capable of meeting performance requirements.

REQUIREMENTS ALLOCATION MATRIX

Document that identifies the WADs, which implement each requirement and provide status of requirements (opened/closed), exception/waiver, and implementation date.

SAFETY ANALYSIS

The technique used to systematically identify, evaluate, and resolve hazards.

SYSTEMS ACCEPTANCE REVIEW

The Systems Acceptance Review (SAR) demonstrates the HW/SW items are certified and ready for shipment to the launch site. The SAR confirms the items meet specification requirements, required documentation is available, and hazard controls are approved. The review considers workmanship, testing, and verification of requirements. Reference SAR outline as defined in SSP 50431, Space Station Program Requirements for Payloads.

VERIFICATION

A process using test, analysis, demonstration, and/or inspection to confirm that a system and its HW/SW components satisfy all specified performance and operational requirements.

WAIVER

A condition found in non-compliance with the IRD and/or Interface Control Document (ICD) but considered suitable “as is” or after rework by an approved method.

WORK LEAD

The organization responsible for directly performing the work and delivering products that are used to support an endorsement statement.

APPENDIX C
GENERIC ENDORSEMENT CONTENT

APPENDIX C - GENERIC ENDORSEMENT CONTENT

The implementation of all endorsements made to the ISS Program must be specifically defined. That definition will include, along with the endorsement statement, identification of the requirement or criteria to be used to measure successful completion of a task and an implementing product.

Table C-1, CoFR Payloads Office Endorsement Content; and Table C-2, Increment CoFR Payloads Office Endorsement Content (Crew/Ground Team-Related Readiness), define the implementing organizations, data, and criteria required to support the Payloads Office endorsement responsibility. Endorsement statements in bold print are consistent with those provided by the ISS Program as defined in SSP 50108.

NOTE: Where a payload is launched on the first flight of an increment, the increment endorsement is covered by the flight endorsement (Table C-1). No separate increment endorsement is required.

Payloads as used in the CoFR Tables C through I are defined as; integrated facility (integrated rack/pallet, with payload complement), subrack/subpallet, aisle deployed, LSE, and FSE.

Refer to SSP 57057, ISS Payload Integration Template, for current required deliverable dates of key integration products.

At the first flight of an increment, an endorsement will be made to state crew/ground team-related readiness for the increment: crew-training, flight products, and mission planning. The specific CoFR increment endorsements are defined in Table C-2.

Updates to Increment Operations Endorsements will be provided for each flight, as required.

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 1 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|--|--|--|
| a. The design of the flight articles (HW/SW) has been verified to meet the functional and performance requirements in the design-to-specifications and will support ISS buildup to assembly complete configuration. Any exceptions from the requirements have been approved. | | | | |
| a.1. The payload HW/SW design meets requirements. Any exceptions from design requirements have been approved. a.1.a. Functional performance, quality | IRPM | -RPO -(Fac project) -(LSE project) -(Subrack PD) -(Subpallet PD) | -SAR actions -Requirement -Specifications -RM&QA Plan | -PVP -SAR action closure -RM&QA Report |
| a.1.b. Interfaces | OZ3 | -Boeing | -SSP 57000 -SSP 57001 -SSP 57002 -SSP 57003 -SSP 57004 -SSP 52050 -PIRNS | -HW/SW ICDs -PVP-approved exceptions |
| NOTE: EXPRESS and MELFI Projects endorse sub- to rack/pallet and integrated rack to ISS interfaces. | OZ3 | -MELFI Project Manager -EXPRESS Project Manager -(Facility project) | -IDD -IDD MDK | -ICA MDK -HW/SW ICD |
| NOTE: RPO endorses interfaces of RPO facility. | OZ3 | RPO | -IDD -IDD MDK | -ICA MDK -HW/SW ICD |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 2 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|---|--|--|
| b. The as-built flight articles (HW/SW) have been built to the applicable specifications and drawings. Any exceptions to the design requirements have been approved. | | | | |
| <p>b.1. The payload flight HW/SW was built and verified to requirement specifications. Any changes or exceptions to requirements have been identified and approved, and all problems are resolved.</p> <p>NOTE: Applies to launch and on-orbit payloads to be CoFR'd</p> <p>b.1.a. Functional performance, quality</p> <p>b.1.b. Interfaces</p> <p>NOTE: EXPRESS and MELFI projects endorse sub- to rack/pallet and integrated rack to ISS interfaces.</p> <p>NOTE: RPO endorses interfaces if RPO facility.</p> | <p>IRPM</p> <p>OZ3</p> <p>OZ3</p> | <p>-RPO -(Facility payload project) -(LSE project) -(Subrack PD) -(Subpallet PD)</p> <p>-EXPRESS project -MELFI project</p> <p>-RPO</p> | <p>-PVP -SAR actions (Requirement specifications)</p> <p>-ICA (MDK) -ISS HW/SW ICDs -RM&QA Plan -PVP</p> | <p>-Payload Verification Report -SAR actions closure -ADP/IDP -RM&QA Report -RM&QA CoC -PRACA closure</p> <p>-Payload Verification Report -RCAR -Payload Verification Report</p> |
| b.2. The Payload Interface Verification Plan has been developed consistent with IRD and IDD requirements and GPVP. | OZ3 | <p>-Boeing utilization (IRD) -RPO -(Facility project) -(LSE project) -Subrack PD) -EXPRESS project (IDD) -MELFI project (IDD)</p> | <p>-IRD (section 4 for rack) -IDD for EXPRESS MELFI, pallet, carrier -GPVP</p> | -Unique PVP |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 3 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|---|---|--|
| b.3. Structural analyses of the NASA ISPRs (exclusive of NASDA ISPRs) have been successfully completed and certified for flight. | OZ3 | -Boeing utilization | -IRDs and ICDs | -ISPR integrated rack structural analyses |
| b.4. All open design center work transferred to KSC has been completed. | OZ3 | -KSC | -ADP, open items | -Closure of ADP items |
| b.5. All design center requirements specified in the ECL have been incorporated, tracked, maintained, and verified. Deviations have been approved. | OZ3 | -KSC | -ECL | -ABCL |
| b.6. The payload was built to the requirements for transfer and operation of U.S. payload HW on the Russian side. The payload has been verified and the required data has been provided to Russia. Russian acceptance of transfer and operation in the Russian module has been received. | OZ3 (OI) | -RPO -(Facility project) -(PSRP) -(JARSWG) -(JCCT) | | -PSRP and JARSWG approved safety data pack -JCCT signed certification sheet |
| b.7. Structural analysis of the integrated pallets have been successfully completed and certified for flight. | OZ3 | -EXPRESS project | -IDD | -Integrated pallet(s) structural analysis |
| c. All ground processing required for the integration of payload/experiment HW/SW into the ISS LP has been completed. | | | | |
| c.1. Launch site offline processing - Payload post-ship health-check, buildup, and servicing has been completed or scheduled to be completed. | IRPM | -RPO -(Facility project) -(Subrack PD) -(Subpallet PD) -EXPRESS project -MELFI project | -Payload post-ship check and servicing requirements | -Post-delivery health check problem closure |
| c.2. Launch site online processing (integration, test, and servicing). | | | | |
| c.2.a. All payload/subrack/subpallet integration into EXPRESS is complete or is scheduled to be completed. | OZ3 | -KSC | -ECL | -ABCL |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 4 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|--|--|
| c.2.b. All pre-carrier integration OMRS requirements have been satisfied, are scheduled to be completed, or have been excepted or waived. | OZ3 | -KSC | -OMRS | -RAM |
| c.2.c. No RCNs are in development that would impact payload/subrack/subpallet operations. | OZ3 | -KSC | -RCN | -OMRS (updated) |
| c.2.d. Stowage has been completed or is scheduled to be completed. | OZ3 | -KSC | -OMRS | -RAM |
| d. Test, checkout, servicing, and ground processing of the LP/CE have been completed or are planned to be performed. | | | | |
| d.1. All pre-orbiter integration OMRS requirements for the cargo element (payload) have been satisfied, are scheduled to be completed, or have been excepted or waived. | OZ3 | -KSC | -OMRS | -RAM |
| d.2. The cargo element (payload) has been integrated into the LV/carrier or is scheduled to be integrated. | OZ3 | -KSC | -WAD | -OISR |
| d.3. All cargo element payload to LV interfaces have been verified or are scheduled to be verified. | OZ3 | -KSC | -OMRS | -RAM |
| d.4. All GSE supporting the KSC ground operations have been configured and verified per approved documentation and are ready to support. | OZ3 | -KSC | -RMRS (KSC-provided GSE) -OISR (PTCS) | -Certified GSE |
| d.5. Test, checkout, servicing, and ground processing of payloads, that interface directly as a cargo element (i.e., EXPRESS pallet), have been completed or planned to be performed. | -IRPM | -RPO -(Facility project) -EXPRESS project -MELFI project | -Cargo verification requirements | -Cargo Verification Report -Complete IDP |
| e. Limited-life HW (time, cycle) has been identified, and the L&M planning has been accomplished that will support the on-orbit operations. | | | | |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 5 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|--|--|
| e.1. All payload time and cycle limited-life components have been tracked and documented, and will support the mission along with ORUs and allocated maintenance time. NOTE: Applies to on-orbit payloads to be CoFR'd. NOTE: For subrack/subpallet payloads, only those limited-life components that have been specifically identified as a hazard control in a hazard report shall be endorsed. | IRPM OZ3 OZ3 | -RPO -(Facility project) -EXPRESS project -MELFI project -KSC (track life and cycles) | -Requirement specification -Flight plan -ORU component manifest -RM&QA Plan -OMRS -L&M Plan | -ADP Log Book -RM&QA CoC -ADP Log Book and WAD |
| e.2. Payload maintenance requirements have been identified to support the mission (along with available ORUs, manifested items, and maintenance time). | OZ2 (PIM) | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project | -Flight Plan -ADP Time and Cycle Log -RM&QA Plan -Spares and ORU list -Logistics Plan | -PIA/EIA Addendum -RM&QA Report -Logistics Report -RM&QA CoC |
| f. All open items and actions from design, integration, and operations reviews have been closed, completed, or planned for completion. | | | | |
| f.1. All Project SAR open items and actions are closed. | IRPM OZ3 | -RPO -(Facility project) -(LSE project) -(Subrack PD) -(Subpallet PD) -EXPRESS project -MELFI project | -SAR open items and actions | -Closed SAR actions -RM&QA CoC |
| f.2. All PIA, EPIA, EIA, Addendum, and Data Sets have been completed. All open items and issues are resolved. | OZ2 | -PIM -EPIM -RPO -EXPRESS project -MELFI project | -PIA and PIA Addendum, EPIA, EIA Blank Books -Data Sets Blank Book | -Closed PIA Addendum, Data Sets, EIA, and EPIA TBDs and TBRs |
| f.3. The IOR/FOR have been conducted, and RIDs and actions are in work. | OZ5 | -FPD | -FOR RIDs -IOR RIDs | -Closed RIDs on the FDF implementing documentation |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 6 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|--|--|
| f.4. All KSC Readiness Reviews open items and actions are closed or scheduled to be closed. | OZ3 | -KSC | -KSC review actions items | -Closed KSC review actions |
| g. All reported HW/SW problems and non-conformances have been resolved including payloads to be returned. | | | | |
| g.1. All payload problems identified during KSC on-line processing have been documented and resolved or are scheduled to be resolved. | OZ3 | -KSC | -OISR | -OISR item closed |
| g.2. For planned payload return, all payload in-flight anomalies, that effect payload return or ground handling, have been closed. Configuration and procedures support payload return. Returned payload is compatible with entry/landing environment for return configuration. | OZ5/FPD | -RPO -(Facility project) -(LSE project) -(Subrack PD) -(Subpallet PD) -EXPRESS project -MELFI project | -HPR -IFA | -HPR closure -FDF/procedures -IFA closure |
| g.2. Rollup | OZ5 | -FPD | -KHB 1700.7 -KHB 1710.2 | |
| g.3 Reference b.1 for RPO/PD endorsement content. | | | | |
| h. The safety review process, mission assurance analysis, and assessments have been completed and identified risks have been accepted. Hazard control verification has been completed. | | | | |
| h.1. The integrated facility payload/LSE/subrack/subpallet GSE Phase 3 Flight and Ground Safety Reviews have been successfully completed. Any safety waivers have been reviewed and formally approved. The safety Verification Tracking Log has been completed. | OZ2 (PIM) (EPIM) | -RPO -(Facility project) -(Subrack PD) -(Subpallet PD) -LSE project -EXPRESS project -MELFI project | -NSTS/ISS 1700.7B, ISS Addendum -KHB 1700.7 -NSTS 13830 -NSTS/ISS 18798 | -Signed Flight Safety Hazard Reports -Approved waivers -SVTL -SR&QA CoC |
| h.2. Deleted | | | | |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 7 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|---|---|
| h.3. The on-orbit Integrated facility payload/LSE/subracks/subpallet/aisle deployed, and support equipment that controls hazards are operational and within their certified time and cycle life for the increment. Any time or cycle exceedence has been reviewed and approved by the PSRP. | IRPM OZ3 | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project | -Hazard Reports and controls -RM&QA Plan | -Hazard Report closure -RM&QA Report -RM&QA CoC |
| h.4. Integrated safety assessment (payloads/ISS/carrier) has been completed, and any residual safety risks are accepted (ISS and payload carrier). | | | | |
| -ISS | OZ2/IPM | -S&MA | -NSTS/ISS 1700.7B, ISS Addendum | -Integrated safety assessment for the stage |
| -Integrated Carrier (payloads and carrier; i.e., MPLM, pallet) | OZ2/IPM | -S&MA | -NSTS/ISS 1700.7B, ISS Addendum | -Integrated safety assessment for the payloads and carrier |
| h.5. Independent verification has been performed on all payload flight operational hazard controls and determined to be safe. | OZ5 | -FPD | -Hazard Reports | -Completed PHCM -Flight/ground procedures -Flight Rules -Training records indicate closure of hazard control |
| h.6. The payload is in compliance with the RM&QA requirements in SSP 50431, as tailored by the Project Plan (or equivalent). | -IRPM | -RPO -EXPRESS project -MELFI project | -SSP 50431 | -RM&QA assessment -RM&QA CoC |
| i. All risk management activities associated with the payload, flight and on-orbit operations have been completed and documented as acceptable. | | | | |
| i.1. All payload risks are determined to be manageable and acceptable (technical, resource, logistics, and operations) all RDMA's resolved. | | | | |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 8 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|--------------------------------------|---|
| i.1.a. | IRPM OZ3 | -RPO -(Facility project) -(LSE project) -(Subrack PD) -(Subpallet PD) -EXPRESS project -MELFI project | -RDMAs or risk tracking system | -Risk Assessment Review with the Payloads Office and closure of all payloads and increment-related RDMAs -RDMA/RTS closure |
| i.1.b. | OZ2 (PIM) (IPM) | -OZ2 -S&MA/Risk ⁽¹⁾ -IP ⁽¹⁾ | -RDMAs or risk tracking system | -Risk Assessment Review with the Payloads Office and closure of all payloads and increment-related RDMAs |
| i.1.c. | OZ3 | -OZ3 | -RDMAs or risk tracking system | -Risk Assessment Review with the Payloads Office and closure of all payload and increment-related RDMAs |
| i.1.d. | OZ5 | -OZ5 -FPD | -RDMAs or risk tracking system | -Risk Assessment Review with the Payloads Office and closure of all payload and increment-related RDMAs |
| j. The manifest supports the flight and on-orbit operations. | | | | |
| j.1. Payload manifest requirements for launch and return are documented and approved. | OZ2 (PIM) (EPIM) | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project | -PIA, EIA, and EPIA Addendum | -PIA Addendum approval -EIA, EPIA Addendum approval |
| j.2. Payload manifest requirements for launch and return are implemented in ISS Program documentation and approved. | OZ2 (PIM) (EPIM) | -OZ2/payload manifesting | -PIA Addendum -EIA, EPIA Addendum | -IDRD, Annex 1 (SSP 5410XX-XX) |

⁽¹⁾ Endorsement support obtained through joint documents, data deliveries, joint simulations, and working interfaces. Formal endorsements directly to Program Manager and review.

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 9 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|----------------------------|-------------------------------------|--|--|
| j.3. Payload complement and ISS-level analyses have been performed to assess and confirm compatibility of the payload complement with itself and with resources for the stage. | OZ3 | -Boeing utilization | -IRD and ICDs -SSP 57011 | -Element and Truss Level PEI Analysis Reports -ISS Level PEI Analysis Reports |
| j.4. Payload to ISS interfaces have been verified. | OZ3 | -Boeing utilization | -Unique PVPs | -Verification Reports |
| j.5. Pressurized and/or un-pressurized payload stowage requirements for launch, return, and on-orbit configuration are reflected in Program documentation. | OZ2 (PIM) (OZ4) | -OZ2/payload manifesting | -Data Sets (payload configuration) | -VMDB -CCCD (MDK) -SSCD (MPLM/Spacehab) -Transfer List (ISS) |
| j.6. Payload complement, EXPRESS-level analysis have been performed to assess and confirm compatibility of the EXPRESS payload complement with itself and EXPRESS resources. | OZ3 | -EXPRESS project | -IDDs -ICDs | -EXPRESS Report |
| k. Requirements, design, and configuration changes have been dispositioned, and the resulting HW/SW is ready to support the flight and on-orbit operations. | | | | |
| k.1. Flight HW/SW content covered by b.1. | | | | |
| k.2. Ground systems HW/SW content supported by endorsements 1.2, 1.3, and 1.5. | | | | |
| l. All sites, facilities, personnel, and procedures are ready to support the flight and on-orbit operations. | | | | |
| l.1. ETE command and data flow has been verified, all anomalies resolved. | | | | |
| l.1.a. Payload command and telemetry interface. -POIC to TSC -POIC to PI Center -POIC to IP -TSC to PI Center | OZ5 | -FPD | -ICDs -Cadre operations product verification procedures | -Closure of all flight-critical problem reports |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 10 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|--|--|--|
| I.1.b. Science data transmission -POIC to TSC -POIC to PI centers -TSC to PI centers | OZ5 | -FPD | -ICDs -Cadre operations product verification procedures | -Closure of all flight-critical problem reports |
| I.2. Control Center communication interfaces are configured and ready for flight; changes are approved and all anomalies resolved (command, telemetry, video, voice). | | | | |
| I.2.a. SSCC to POIC | OZ5 | -FPD | -ICDs -SSCC to HOSC Test Plan and Procedures | -Closure of all flight-critical problem reports |
| I.2.b. POIC to TSC | OZ5 | -FPD | -ICDs and PIRNs -Test Plan and Procedures | -Closure of all flight-critical problem reports |
| I.2.c. TSC to PI control center - Rollup | OZ5 | -FPD | -ICDs -Test Plan and Procedures | -Closure of all flight-critical problem reports |
| I.2.d. SSCC to IP control center | OZ5 | -MOD -FPD | -(SSCC to IP ICD) -Test Plan and Procedures | -Anomaly closures |
| I.2.e. POIC to IP control center | OZ5 | -FPD | -ICD -Test Plan and Procedures | -Closure of all flight-critical problem reports |
| I.3. Control center operations tools are complete and ready for mission support (HW/SW), and changes are approved and all anomalies resolved. | | | | |
| I.3.a. POIC | OZ5 | -FPD | -Cadre operations product verification procedures | -Closure of all flight-critical problem reports |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 11 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|--|--|--|
| I.3.b. TSC Rollup | OZ5 | -FPD | -Facility requirement specifications -Data set (Ground Data Services) | -Closure of all flight-critical problem reports |
| I.3.c. IP Control Center for payload support. | OZ5 | -FPD -(IP) ⁽¹⁾ | -Center requirement specifications | -Verification tests and simulations -HPR system closures |
| I.3.d. PI Center | OZ5/FPD | -RPO -(Facility Project) -(PI) | -Verification plan -ICD | -Verification report |
| I.3.d. PI Center Rollup | OZ5 | -FPD | | |
| I.4. Control Center procedures are developed and ready for payload mission support, all non-conformances resolved. | | | | |
| I.4.a. POIC | OZ5 | -FPD | -HOSC internal operations procedures -Data systems -Standard operations procedures -Remote joint operations procedures -POH procedures | -Baselined procedures |
| I.4.b. TSC Rollup | OZ5 | -FPD | -TSC internal operations procedures | -Baselined procedures |
| I.4.c. IP | OZ5/FPD | -RPO -(IP) ⁽¹⁾ | -IP control center internal operations procedures | -Baselined procedures |
| I.4.c. IP Rollup | OZ5 | -FPD | | |

⁽¹⁾ Endorsement support obtained through joint documents, data deliveries, joint simulations, and working interfaces. Formal endorsements directly to Program Manager and review.

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 12 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|---|--|--|
| I.4.d. PI | OZ5/FPD | -RPO -(Facility project) -(PI) | -PI control center internal operations procedures | -Baselined procedures |
| I.4.d. PI Rollup | OZ5 | -FPD | | |
| I.5. Payload processing and handling facilities are configured and ready to support the payload mission per requirements (includes pre-and post-landing); all changes are approved and anomalies are resolved. | IRPM OZ3 | -RPO -(Facility project) -(Subrack PD) -(Subpallet PD) -EXPRESS project -MELFI project -KSC | -PIA Addendum -EIA, EPIA Addendum -Data set (KSC support requirements) -Integrated Experiment Requirements Document | -Certification of Readiness Letter |
| m. Flight rules and crew procedures have been defined and approved. | | | | |
| m.1. All payload requirements have been defined for flight rules, ground procedures, and crew procedures. NOTE: Applies to launch and on-orbit payloads to be CoFR'd. | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -(LSE project) -EXPRESS project -MELFI project | -Data Set Blank Book (payload operations requirement) | -Data Set (payload operations requirements) |
| m.1. Rollup | OZ5 | -FPD | | |
| m.2. Mission Operations documentation for the payload has been reviewed and confirmed to implement requirements (crew procedures, ground procedures, and flight rules). NOTE: Applies to launch and on-orbit payloads to be CoFR'd. | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -(LSE project) -EXPRESS project -MELFI project | -PIA Addendum -EIA/EPIA -Data Set (payloads operations requirement) | -ODF -ETOV FDF -Flight Rules-Ground Command Procedures |
| m.2. Rollup | OZ5 | -FPD | | |
| m.3. The U.S. PODF has been approved as compliant with ODF standards, flight rules, and hazard/safety requirements. | OZ5 | -FPD | -ODF standards -Flight rules -Hazard Reports | -U.S. PODF |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 13 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|---|--|--|
| m.4. Human use and animal care and use protocols have been reviewed and approved. | OZ4 | -RPO | -JSC 20483 -ARC Animal Care and Use Handbook | -Written approval of protocols from the JSC IRB (human), ARC IACUC and KSC IACUC (animal) -ODF -ETOV FDF |
| n. The mission support team and crew have completed training and are ready to support the flight and on-orbit operations. | | | | |
| n.1. All KSC payload personnel scheduled to support launch and landing have been trained and ready to support. | OZ3 | -KSC | -KSC Training requirements | -KSC technical training records |
| n.2. Flight crew is trained or scheduled to be trained for payload operations. If OBT is planned, OBT products are verified. NOTE: RPO negative report for on-orbit payloads. | OZ5 | -FPD -RPO -(Facility Project) -(Subrack/subpallet) | -Data Set (payload training) | -Crew payload training records |
| n.3. POIC operators are trained or scheduled to be trained for payload mission support. | OZ5 | -FPD | -Data Set (payload training) -SSP 58304 | -Training records |
| n.4. Integrated crew and ground controller training has been completed or scheduled to be completed (launched and on-orbit payloads) - Rollup. | OZ5 | -FPD | -Payload GSP Training and Certification Plan -Data Set (payload training) -SSP 41184 | -Crew training records -Ground controller training records |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 14 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|--|--|--|
| <p>n.5. TSC/PI console operators are trained or scheduled to complete training for payload mission support (intra-center operations).</p> <p>n.5.a. TSC</p> <p>n.5.b. PI</p> <p>NOTE: RPO negative report for on-orbit payloads.</p> <p>n.5.c. TSC/PI Rollup</p> <p>NOTE: Applicable for increment endorsement if flight support prevents further training after start of the increment.</p> | OZ5/FPD | <p>-FPD</p> <p>-RPO</p> <p>-(Facility project)</p> <p>-(Subrack PD)</p> <p>-FPD</p> | <p>-Payload Ground Personnel Training and Certification Plan</p> <p>-Data Set (payload training)</p> | -Training records |
| n.6. IP payload console operators are trained and ready for mission support. | OZ5/FPD | -RPO -(IP) ⁽¹⁾ | -IP Training Plan | -Training records |
| n.6. Rollup | OZ5 | -FPD | | |
| n.7. Payload processing and handling team is trained or scheduled to be trained (includes pre- and post-landing teams). | OZ3 | <p>-RPO</p> <p>-(Facility project)</p> <p>-(Subrack PD)</p> <p>-(Subpallet PD)</p> <p>-EXPRESS project</p> <p>-MELFI project</p> | -Payload Training Plan | -Training records |
| n.8. Payload Engineering and Integration operators are trained or scheduled to be trained for payload mission support. | -OZ3 | -Boeing utilization | -PEI Training Plan | -PEI training records |

⁽¹⁾ Endorsement support obtained through joint documents, data deliveries, joint simulations, and working interfaces. Formal endorsements directly to Program Manager and review.

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 15 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|----------------------------|---|---|--|
| o. Final FSW loads have been verified and are acceptable. | | | | |
| o.1. No changes to the payload SW configuration since delivery have been made. (Changes to the configuration have been made according to CM requirements and the PSRP has been advised.) Verification testing has been completed for all changes. NOTE: Applies to payload on-orbit to CoFR'd. | IRPM OZ3 | -RPO -(Facility project) -EXPRESS project -MELFI project | -SW design specification -ADP | -VRM -Revised ADP |
| o.2. All payload software (including FSW changes) has been tested and verified. | OZ3 | -KSC | -OMRS | -RAM |
| o.3. SW verification of payload interfaces and of the integrated payload complement for the stage configuration completed. | OZ3 | -Boeing utilization | -Data Set (C&DH) -Payload ICD (template) | -Boeing utilization reconfiguration database -SW certification test report |
| o.3.a. SW verification of payload interfaces definition completed. | OZ3 | -Boeing utilization | -Data Set (C&DH) -P/L ICD (template) | -Boeing utilization reconfiguration database -SW certification test reports |
| o.3.b. SW verification of PLMDM reconfiguration products and PSIVF-built payload PCS displays completed. | OZ3 | -Boeing utilization | -PSIV verification test procedures | Verification Test Report |
| p. All operations requirements necessary for successful on-orbit operations have been defined, and the planning for implementation has been accomplished. | | | | |
| p.1. All payload requirements for on-orbit operation have been defined and planning for implementation accomplished. NOTE: Endorsement addresses integrated payload complement (launched payloads and on-orbit payloads to be operated during the mission). | | | | |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 16 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|--|--|
| p.1.a. Allocation requirements for ISS services. | OZ2 (PIM) (EPIM) | -RPO -(Facility project) -(Subrack/subpallet) -EXPRESS project -MELFI project | -PIA, EIA, EPIA Blank Book -PIA Addendum Blank Book | -Baselined PIA, EIA, EPIA, and Addendum with all revisions -Data Set (Planning) |
| p.1.b. Payload planning requirements (timeline). | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -EXPRESS project -MELFI project | -Data Set Blank Book (Planning) | -Final Data Set (planning) with all revisions and all planning products |
| p.1.b. Rollup | OZ5 | -FPD | | |
| p.1.c. Payload operating requirements. | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -EXPRESS project -MELFI project | -Data Set Blank Book (Operations) | -Baselined Data Set (operations) with all revisions -POH -PDF -ETOV FDF -Payload Reqs. |
| p.1.c. Rollup | OZ5 | -FPD | | |
| p.1.d. Payload EVA requirements. | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -EXPRESS pallet project | -Data Set Blank Book (EVA) | -Baselined Data Set (EVA) and revisions -ODF -ETOV FDF |
| p.1.d. Rollup | OZ5 | -FPD | | |
| p.1.e. Payload EVR requirements. | OZ5/FPD | -RPO -(Facility project) -(Subrack/subpallet) -EXPRESS pallet project | -Data Set Blank Book (EVR) | -Baselined Data Set (EVR) with all revisions -ODF -ETOV FDF |
| p.1.e. Rollup | OZ5 | -FPD | | |
| q. LCC have been defined and approved. | | | | |
| q.1. LCC document implements approved LCC requirements. | OZ3 | -KSC | -Baselined PIA, EIA, EPIA Addendum | -LCC document NSTS 16007 |

TABLE C-1 CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT (PAGE 17 OF 17)

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|---|--|
| r. Pending planned operations, the on-orbit ISS is ready to accept the LP/CE and the orbital transport vehicle. | | | | |
| r.1. Deleted | | | | |
| r.2. The status of the on-orbit facility payload/LSE system will support the subrack/subpallet operations. | IRPM OZ3 | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project | -Anomaly list | -Facility payload/LSE Status and Anomaly Report closure |
| r.3. The payload mission plan for launched payloads along with the on-orbit payload complement is supportable with the current on-orbit payloads and ISS vehicle status with planned anomaly resolution - Rollup. | OZ5/OZ3 | -FPD | -Anomaly log (on-orbit payload and vehicle) | -Flight Plan -Anomaly Closure Plan -Chit status |
| s. The induced environment during proximity operations, berthing, docking, mated operations, and departure has been reviewed and is acceptable. | | | | |
| s.1. Planned on-orbit payload configuration is compatible with servicing vehicle induced environment (approach mating and departure). | OZ3 OZ5 | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project -(Subrack PD) -(Subpallet PD) -FPD -(IP) ⁽¹⁾ | -IRD (design environment with approaching vehicle and mating) -Flight Plan | -Assessment of unique payload configuration compatibility with proximity operations and mating conditions. -Procedures implementing guidelines and constraints resulting from above assessment. |

⁽¹⁾ Endorsement support obtained through joint documents, data deliveries, joint simulations, and working interfaces. Formal endorsements directly to Program Manager and review.

**TABLE C-2 INCREMENT CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT
(CREW/GROUND TEAM-RELATED READINESS) (PAGE 1 OF 4)**

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|----------------------------|---|--|--|
| h. The safety review process mission assurance analysis, and assessments have been completed, and identified risks have been accepted. Hazard control verification has been completed. | | | | |
| h.3. The on-orbit integrated facility payload LSE/subbracks/subpallets/aisle deployed and support equipment that controls hazards are operational and within their certified-time and cycle life for the increment. Any time or cycle exceedance has been reviewed and approved by the PSRP. | | -RPO -(Facility project) -(LSE project) -EXPRESS project -MELFI project | -Hazard Reports and controls -RM&QA Plan | -Hazard Report closure -RM&QA Report -RM&QA CoC -Time-cycle tracking data |
| h.5. Independent verification has been performed on all payload flight operational hazard controls and determined to be safe. | OZ5 | -FPD | -Hazard Reports | -Completed PHCM -Flight/ground procedures -Flight Rules -Training records indicate closure of hazard controls |
| m. Flight Rules and crew procedures have been defined and approved. | | | | |
| m.1. All payload requirements have been defined for flight rules, ground procedures, and crew procedures. NOTE: Applies to launch and on-orbit payloads to be CoFR'd. | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -(LSE project) -EXPRESS project -MELFI project | -Data Set Blank Book (payload operations requirement) | -Data Set (payload operations requirements) |
| m.1. Rollup | OZ5 | -FPD | | |
| m.2. Mission Operations documentation for payloads has been reviewed and confirmed to implement requirements (crew procedures, ground procedures, and flight rules). NOTE: Applies to launch and on-orbit payloads to be CoFR'd. | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -(LSE project) -EXPRESS project -MELFI project | -PIA Addendum -EIA/EPIA -Data Set (payload operations requirement) | -ODF -ETOV FDF -Flight Rules |
| m.2. Rollup | OZ5 | -FPD | | |

**TABLE C-2 INCREMENT CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT
(CREW/GROUND TEAM-RELATED READINESS) (PAGE 2 OF 4)**

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|--|---|--|
| m.3. The U.S. PODF has been approved as compliant with ODF standards, flight rules, and hazard/safety requirements. | OZ5 | -FPD | -ODF standards -Flight Rules -Hazard Reports | -U.S. PODF |
| m.4. Human use and animal care and use protocols have been reviewed and approved. | OZ4 | -RPO | -JSC 20483 -ARC Animal Care and Use Handbook | -Written approval of protocols from the JSC IRB (human), ARC IACUC and KSC IACUC (animal) -ODF -ETOV FDF |
| n. The mission support team and crew have completed training and are ready to support the increment. | | | | |
| n.2. Flight crew is trained or scheduled to be trained for payload operations. If OBT is planned, OBT products are verified. | OZ5 | -FPD | -Data set (payload training) | -Crew payload training records |
| n.3. POIC operators are trained or scheduled to be trained for payload mission support | OZ5 | -FPD | -Data set (payload training) - Payload GSP Training and Certification Plan | -Training records |
| n.4. Integrated crew and ground controller training has been completed or scheduled to be completed - Rollup. | OZ5 | -FPD | -Payload Ground Personnel Training and Certification Plan -Data Set (payload training) | -Crew training records -Ground controller training records |

**TABLE C-2 INCREMENT CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT
(CREW/GROUND TEAM-RELATED READINESS) (PAGE 3 OF 4)**

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|---|-----------------------------------|---|---|--|
| n.5. TSC/PI console operators are trained or scheduled to complete training for payload mission support (intra-center operations) n.5.a TSC n.5.b. PI n.5.c. TSC/PI Rollup NOTE: Applicable for the increment endorsement if flight support prevents further training during the increment. | OZ5/FPD | -FPD -RPO -(Facility project) -(Subrack PD) -FPD | -Payload Ground Personnel Training and Certification Plan -Data Set (payload training) | -Training records |
| p. All operations requirements necessary for successful on-orbit operations have been defined, and the planning for implementation has been accomplished. | | | | |
| p.1. All payload operations requirements for on-orbit operation and return have been defined. | | | | |
| p.1.a. Allocation requirements for ISS services. | OZ2 (PIM) (EPIM) | -RPO -(Facility project) -Subrack/subpallet -EXPRESS project -MELFI project | -PIA, EIA, EPIA Blank Book -PIA Addendum Blank Book | -Baselined PIA, EIA, EPIA, and Addendum with all revisions |
| p.1.b. Payload planning requirements (timeline). | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -EXPRESS project -MELFI project | -Data Set Blank Book (Planning) | -Final Data Set (Planning) with all revisions and all planning products |
| p.1.b. Rollup | OZ5 | -FPD | | |

**TABLE C-2 INCREMENT CoFR PAYLOADS OFFICE ENDORSEMENT CONTENT
(CREW/GROUND TEAM-RELATED READINESS) (PAGE 4 OF 4)**

| Endorsement/Subendorsement | OZ/CoFR Responsible Office | CoFR Approval Authority (Work Lead) | Requirement/Criteria | Product (Product or Activity that Satisfies the Subendorsement) |
|--|-----------------------------------|---|-----------------------------------|---|
| p.1.c. Payload operating requirements. | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -EXPRESS project -MELFI project | -Data Set Blank Book (Operations) | -Baselined Data Set (operations) with all revisions -POH -PDF -ETOV FDF -Payload requirements |
| p.1.c. Rollup | OZ5 | -FPD | | |
| p.1.d. Payload EVA requirements. | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -EXPRESS pallet project | -Data Set Blank Book (EVA) | -Baselined Data Set (EVA) and revisions -ODF -ETOV FDF |
| p.1.d. Rollup | OZ5 | -FPD | | |
| p.1.e. Payload EVR requirements. | OZ5/FPD | -RPO -(Facility project) -Subrack/subpallet -EXPRESS pallet project | -Data Set Blank Book (EVR) | -Baselined Data Set (EVR) with all revisions -ODF -ETOV FDF |
| p.1.e. Rollup | OZ5 | -FPD | | |

APPENDIX D

**ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST
BY WORK LEAD - KSC UTILIZATION OFFICE**

TABLE D-1 CoFR KSC UTILIZATION OFFICE ENDORSEMENT

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - KSC Utilization | | | | | |
|---|--|--------------------|--|-----------------------------|--|
| Flight Number | | Launch Vehicle | | Stage/Increment Description | |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | | Part Number | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | | Part Number | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | | | |

TABLE D-2 CoFR KSC UTILIZATION OFFICE ENDORSEMENT CHECKLIST

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | b.4. | All open design center work transferred to KSC has been completed. | | |
| <input type="checkbox"/> | b.5. | All design center requirements specified in the ECL have been incorporated, tracked, maintained, and verified. Deviations have been approved. | | |
| <input type="checkbox"/> | c.2. | Payload launch site online processing (integration, test, and servicing) has been completed or scheduled to be completed. | | |
| <input type="checkbox"/> | d. | Test, checkout, servicing, ground processing, and integration of the cargo element (payload) have been completed or planned to be performed. | | |
| <input type="checkbox"/> | e.1. | All payload time and cycle limited-life components have been tracked and documented. | | |
| <input type="checkbox"/> | f.4. | All KSC Readiness Reviews open items and actions are closed or scheduled to be closed. | | |
| <input type="checkbox"/> | g. | All reported HW/SW problems and non-conformances have been resolved. | | |
| <input type="checkbox"/> | k.1. | All requirements, design, and configuration changes to payload HW/SW have been approved and verified (launch units). | | |
| <input type="checkbox"/> | l. | All sites, facilities, personnel, and procedures are ready to support the payload launch and return. | | |
| <input type="checkbox"/> | n.1. | All KSC payload personnel scheduled to support launch and landing have been trained and are ready to support. | | |
| <input type="checkbox"/> | o.2. | All payload software (including FSW changes) have been tested and verified. | | |
| <input type="checkbox"/> | q. | LCC has been defined and approved. | | |

APPENDIX E

**ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST
BY WORK LEAD - RESEARCH PROGRAM OFFICE AND PAYLOAD
DEVELOPER**

TABLE E-1 CoFR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER ENDORSEMENT

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - Research Program | | | |
|---|--|--------------------|-----------------------------|
| Flight Number | | Launch Vehicle | Stage/Increment Description |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | |

**TABLE E-2 CoFR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER ENDORSEMENT CHECKLIST
(PAGE 1 OF 2)**

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | a. | The design of the flight articles (HW/SW) has been verified to meet the functional and performance requirements in the design-to specifications. Any exceptions from the requirements have been approved. | | |
| <input type="checkbox"/> | b. | The as built flight articles (HW/SW) have been built to the applicable specifications and drawings. Any exceptions to the design requirements have been approved. | | |
| <input type="checkbox"/> | c. | All ground processing required for the integration of the payload/experiment HW/SW into the LP has been completed. | | |
| <input type="checkbox"/> | d. | Test, checkout, servicing, and ground processing of the cargo element has been completed or planned to be performed. | | |
| <input type="checkbox"/> | e. | Limited-life HW (time, cycle) has been identified, and the L&M planning has been accomplished that will support the on-orbit operations. | | |
| <input type="checkbox"/> | f. | All open items and actions from design, integration and operations reviews have been closed, completed, or planned for completion. | | |
| <input type="checkbox"/> | g. | All reported HW/SW problems and non-conformances have been resolved (including payloads to be returned). | | |
| <input type="checkbox"/> | h. | The safety review process, mission assurance analysis, and assessments have been completed and identified risks have been accepted. Hazard controls verification has been completed. | | |
| <input type="checkbox"/> | i. | All risk management activities associated with this payload flight on-orbit operations have been completed and documented as acceptable. | | |
| <input type="checkbox"/> | j. | The manifest supports the flight and on-orbit operations. | | |
| <input type="checkbox"/> | l. | All sites facilities, personnel, and procedures are ready to support the flight and on-orbit operations. | | |
| <input type="checkbox"/> | m. | Flight Rules and crew procedures have been defined and approved. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations. | | |
| <input type="checkbox"/> | o. | Final FSW loads have been verified and are acceptable. | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been defined, and planning for implementation has been accomplished (launched and on-orbit payloads). | | |
| <input type="checkbox"/> | q. | LCC has been defined and approved. | | |

**TABLE E-2 CoFR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER ENDORSEMENT CHECKLIST
(PAGE 2 OF 2)**

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|--|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | r. | Pending planned operations, the on-orbit ISS is ready to accept the launched payloads. | | |
| <input type="checkbox"/> | s. | The induced environment during proximity operations, berthing, docking, mated operations, and departure has been reviewed and is acceptable. | | |

TABLE E-3 INCREMENT CoFR; ENDORSEMENT CHECKLIST FOR RESEARCH PROGRAM OFFICE AND PAYLOAD DEVELOPER

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|--|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | h.3 | The on-orbit payload and support equipment that controls hazards are operational and within their certified time and cycle life has the increment. Any time or cycle exceedance has been approved by the PSRP. | | |
| <input type="checkbox"/> | m. | Flight Rules and crew procedures have been defined and approved. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations (crew and flight controllers). | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been identified, and the planning for implementation has been accomplished. | | |

APPENDIX F

ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - FLIGHT PROJECTS DIRECTORATE

**APPENDIX F - ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY
WORK LEAD - FLIGHT PROJECTS DIRECTORATE**

TABLE F-1 CoFR 2 FPD ENDORSEMENT

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - Flight Projects Directorate | | | | |
|---|--|--------------------|--------------------|-----------------------------|
| Flight Number | | Launch Vehicle | | Stage/Increment Description |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | | |

TABLE F-2 CoFR FPD ENDORSEMENT CHECKLIST

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | f. | All open items and actions from design, integration, and operations reviews have been closed, completed, or planned to for completion - Rollup. | | |
| <input type="checkbox"/> | g.2. | For planned payload return, all payload inflight anomalies, that effect payload return or ground handling, have been closed. Configuration and procedures support payload return - Rollup. | | |
| | h.5. | Independent verification has been performed on all payload flight operational hazard controls and determined to be safe- Rollup. | | |
| <input type="checkbox"/> | i. | All risk management activities associated with this LP, flight and on-orbit operations have been completed and documented as acceptable - Rollup. | | |
| <input type="checkbox"/> | l. | All sites, facilities, personnel, and procedures are ready to support the flight and on-orbit operations - Rollup. | | |
| <input type="checkbox"/> | m. | Flight Rules and crew procedures have been defined and approved - Rollup. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations - Rollup. | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been defined, and the planning for implementation has been accomplished - Rollup. | | |
| <input type="checkbox"/> | r.3 | The payload mission plan for launched payloads along with the on-orbit payload complement is supportable with the current on-orbit payload and vehicle status with planned anomaly resolution - Rollup. | | |
| <input type="checkbox"/> | s. | The induced environment during proximity operations, berthing, docking, mated operations, and departure has been reviewed and is acceptable for payloads - Rollup. | | |

TABLE F-3 CoFR INCREMENT ENDORSEMENT CHECKLIST FOR FPD

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | h.5. | Independent verification has been performed on all payload flight operational hazard controls, and these controls are determined to be safe - Rollup. | | |
| <input type="checkbox"/> | m. | Flight Rules and procedures have been defined and approved - Rollup. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations - Rollup | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been defined, and the planning for implementation has been accomplished - Rollup. | | |

APPENDIX G

**ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST
BY WORK LEAD - BOEING UTILIZATION**

TABLE G-1 CoFR BOEING UTILIZATION ENDORSEMENT, REFERENCE IPM MANIFEST LIST

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - Boeing Payload Engineering Integration | | | | |
|---|--|--------------------|--------------------|-----------------------------|
| Flight Number | | Launch Vehicle | | Stage/Increment Description |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | Configuration |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | Configuration |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | | |

TABLE G-2 CoFR BOEING UTILIZATION ENDORSEMENT CHECKLIST

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|--|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | a.1 | The payload HW/SW was designed to ISS interface requirements. IRD exceptions are approved. | | |
| <input type="checkbox"/> | b.3. | Structural analyses of the NASA ISPRs (exclusive of NASDA ISPRs) have been successfully completed and certified for flight. | | |
| <input type="checkbox"/> | j.3. | Payload complement and ISS-level analyses have been performed to assess and confirm compatibility of the payload complement with itself and resources for the stage. | | |
| <input type="checkbox"/> | j.4. | Payload to ISS engineering interfaces have been verified. | | |
| <input type="checkbox"/> | n.8 | PEI operators are trained or scheduled to be trained for payload mission support. | | |
| <input type="checkbox"/> | o.3. | SW verification of payload interfaces and of the integrated payload complement for the stage configuration completed. | | |

APPENDIX H

ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST BY WORK LEAD - PAYLOAD MISSION INTEGRATION

**APPENDIX H - ISS PROGRAM PAYLOADS ENDORSEMENT CHECKLIST
BY WORK LEAD - PAYLOAD MISSION INTEGRATION**

TABLE H-1 CoFR OZ2/PAYLOAD MISSION INTEGRATION ENDORSEMENT

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - OZ2/IPM | | | | |
|---|--|--------------------|--------------------|-----------------------------|
| Flight Number | | Launch Vehicle | | Stage/Increment Description |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | Configuration |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | Part Number | Configuration |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | | |

TABLE H-2 CoFR OZ2/PAYLOAD MISSION INTEGRATION ENDORSEMENT CHECKLIST

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|--|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | f.2 | All PIA, EIA, Addendum, and Data Sets have been baselined, and all open items and issues resolved. | | |
| <input type="checkbox"/> | h.4. | Integrated Safety Assessment (Payloads/ISS/carrier) has been completed and any residual safety risks are accepted. -ISS -Integrated carrier (payloads and carrier; i.e., MPLM, pallet) | | |
| <input type="checkbox"/> | i.1. | All payload risks are determined to be manageable and acceptable (technical, resource, logistics, and operations). All RDMA's are closed. b. IP, S&MA/risk, OZ2 c. OZ3 d. OZ5 | | |
| <input type="checkbox"/> | j.2. | Payload manifest requirements for launch and return are implemented in ISS Program documentation and approved. | | |
| <input type="checkbox"/> | j.5. | Pressurized and/or un-pressurized payload stowage requirements for launch, return, and on-orbit configuration are reflected in Program documentation. | | |

APPENDIX I

EXPRESS (MELFI) ENDORSEMENT CHECKLIST

APPENDIX I - EXPRESS (MELFI) ENDORSEMENT CHECKLIST

TABLE I-1 CoFR; EXPRESS (MELFI) ENDORSEMENT CHECKLIST

| U.S. Certification of Flight Readiness (CoFR) Certificate Launch Package/Cargo Element Integration Readiness - Research Program | | | | | |
|---|--|--------------------|--|-----------------------------|--|
| Flight Number | | Launch Vehicle | | Stage/Increment Description | |
| Launch | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | | Part Number | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Return | Manifest Item Type (Cargo Element, Cargo Item, Integration HW) | Description | | Part Number | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| As certified below, this endorsement confirms that the above listed ISS HW/SW and other support HW/SW are ready for use by the ISS Program; all the necessary activities required for integration of the HW/SW into an ISS LP and the applicable LV have been accomplished. | | | | | |

TABLE I-2 CoFR; EXPRESS (MELFI) CHECKLIST (PAGE 1 OF 2)

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | a. | The design of the flight articles (HW/SW) has been verified to meet the functional and performance requirements in the design-to specifications. Any exceptions from the requirements have been approved. | | |
| <input type="checkbox"/> | b. | The as-built flight articles (HW/SW) have been built to the applicable specifications and drawings. Any exceptions to the design requirements have been approved. | | |
| <input type="checkbox"/> | c. | All ground processing required for the integration of the payload/experiment HW/SW into the LP has been completed. | | |
| <input type="checkbox"/> | d. | Test, checkout, servicing, and ground processing of the cargo element has been completed or planned be performed. | | |
| <input type="checkbox"/> | e. | Limited-life HW (time, cycle) has been identified, and the L&M planning has been accomplished that will support the on-orbit operations. | | |
| <input type="checkbox"/> | f. | All open items and actions from design, integration, and operations reviews have been closed, completed, or planned for completion. | | |
| <input type="checkbox"/> | g. | All reported HW/SW problems and non-conformances have been resolved (including those on-orbit payloads to be returned). | | |
| <input type="checkbox"/> | h. | The safety review process, mission assurance analysis, and assessments have been completed and identified risks have been accepted. Hazard control verification has been completed. | | |
| <input type="checkbox"/> | i. | All risk management activities associated with this payload, flight on-orbit operations have been completed and documented as acceptable. | | |
| <input type="checkbox"/> | j. | The manifest supports the flight and on-orbit operations. | | |
| <input type="checkbox"/> | l. | All sites, facilities, personnel, and procedures are ready to support the flight and on-orbit operations. | | |
| <input type="checkbox"/> | m. | Flight Rules and crew procedures have been defined and approved. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations. | | |
| <input type="checkbox"/> | o. | Final FSW loads have been verified and are acceptable. | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been defined, and the planning for implementation has been accomplished (launched and on-orbit payloads). | | |
| <input type="checkbox"/> | q. | LCC have been defined and approved. | | |

TABLE I-2 CoFR; EXPRESS (MELFI) CHECKLIST (PAGE 2 OF 2)

| Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|---|--|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> r. | Pending planned operations, the on-orbit ISS is ready to accept the launched payload. | | |
| <input type="checkbox"/> s. | The induced environment during proximity operations, berthing, docking, mated operations, and departure has been reviewed and is acceptable. | | |

TABLE I-3 INCREMENT CoFR; CHECKLIST FOR EXPRESS (MELFI)

| | Number (Trace to Appendix C) | Subendorsement | Exception (Tracking Number) | Open Work (Tracking Number) |
|--------------------------|---|---|---------------------------------------|---------------------------------------|
| <input type="checkbox"/> | h.3 | The on-orbit payload and equipment that controls hazards are operational and within their certified time and cycle life for the increment. Any time or cycle exceedance has been reviewed and approved by the PSRP. | | |
| <input type="checkbox"/> | m. | Flight Rules and crew procedures have been defined and approved. | | |
| <input type="checkbox"/> | n. | The mission support team and crew have completed training and are ready to support the flight and on-orbit operations (crew and flight controllers). | | |
| <input type="checkbox"/> | p. | All operations requirements necessary for successful on-orbit operations have been identified and the planning for implementation has been accomplished. | | |

APPENDIX J
OPEN WORK

APPENDIX J - OPEN WORK

Table J-1 lists the specific To Be Determined (TBD) items in the document that are not yet known. The TBD is inserted as a placeholder wherever the required data is needed and is formatted in bold type within brackets. The TBD item is numbered based on the section where the first occurrence of the item is located as the first digit and a consecutive number as the second digit (i.e., **<TBD 4-1>** is the first undetermined item assigned in Section 4 of the document). As each TBD is solved, the updated text is inserted in each place that the TBD appears in the document and the item is removed from this table. As new TBD items are assigned, they will be added to this list in accordance with the above described numbering scheme. Original TBDs will not be renumbered.

TABLE J-1 TO BE DETERMINED ITEMS

| TBD | Section | Description |
|-----|---------|-------------|
| | | |

Table J-2 lists the specific To Be Resolved (TBR) issues in the document that are not yet known. The TBR is inserted as a placeholder wherever the required data is needed and is formatted in bold type within brackets. The TBR issue is numbered based on the section where the first occurrence of the issue is located as the first digit and a consecutive number as the second digit (i.e., **<TBR 4-1>** is the first unresolved issue assigned in Section 4 of the document). As each TBR is resolved, the updated text is inserted in each place that the TBR appears in the document and the issue is removed from this table. As new TBR issues are assigned, they will be added to this list in accordance with the above described numbering scheme. Original TBRs will not be renumbered.

TABLE J-2 TO BE RESOLVED ISSUES

| TBR | Section | Description |
|-----|---------|-------------|
| | | |